EPA Region 5§ Records Cty.

A

200883

ATTACHMENT 32

Declaration for the Record of Decision
Acme Solvent Reclaiming, Inc.
Winnebago County, Illinois
December 6, 1990



~y

DECLARATION FOR THE RECORD OF DECISION
SITE NAME AND ILOCATION

Acme Solvent Reclaiming, Inc.
Winnebago County, Illinois

STATEMENT OF BASIS AND PURPOSE

This decision document represents the selected remedial action
for the Acme Solvent Reclaiming, Inc. site in Winnebago County,
Illinois. This action was chosen in accordance with the
Comprehensive Environmental Response, Compensation and Liability
Act of 1980 (CERCLA), as amended by the Superfund Amendments and
Reauthorization Act of 1986 (SARA), and to the extent
practicable, with the National 0il and Hazardous Substances
Contingency Plan (NCP). This decision is based on the
Administrative Record for this site.

The State of Illinois is expected to concur with the selected
remedy.

ASSESSMENT OF THE SITE

Actual or threatened releases of hazardous substances from the
site, if not addressed by implementing the response action
selected in this Record of Decision (ROD), may present an
imminent and substantial endangerment to public health welfare,
or the environment.

DESCRIPTION OF THE REMEDY

This remedy is the second of three potential operable units at
the site. The first cperable unit ROD called for excavation and
incineration of soil, sludge, and other waste materials buried at
the site. Instead, approximately 90 percent of these materials
were excavated and disposed of in a hazardous waste landfill
without the consent of USEPA or IEPA and approximately 10 percent
remains on-site. Home carbon treatment units were provided to
residents affected by site contamination, and additional studies
were performed at the site under that ROD.

This second operable unit remedial action provides for treatment
of the principal threats posed by contaminants in waste areas,
soils, bedrock, and groundwater. Remaining risks at the site are
reduced by engineering controls. A potential third operable unit
will address an area of groundwater contamination between this
and another Superfund site when additional studies have been
completed to determine the source of this contamination.

The major components of the selected remedy include:

- Excavation of soils and sludges in two waste areas and
treatment by low-temperature thermal stripping.
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- Further treatment of residuals, if necessary, by
solidification and on-site or off-site disposal.

-~ Incineration of the liquids and sludges in two tanks
remaining on the site and disposal of the tanks.

- Provision of a permanent alternate water supply to residents
with contaminated wells.

- Extraction and treatment of VOC-contaminated groundwater and
discharge to surface water.

- Treatment of remaining VOC-contaminated soils and, if
possible, bedrock by soil/bedrock vapor extraction.

- Consolidation of soils with remaining SVOC, PCB, and lead
contamination and covering these soils and areas where
residuals are landfilled on-site with a RCRA Subtitle C
compliant cap.

- Long term groundwater monitoring.

- Fencing the site and providing, to the extent possible, deed
and access restrictions and deed notices or advisories for
residences with contaminated groundwater.

STATUTORY DETERMINATIONS

The selected remedy is protective of human health and the
environment, complies with Federal and State requirements that
are legally applicable or relevant and appropriate to the
remedial action, and is cost-effective. This remedy utilizes
permanent solutions and alternative treatment technologies to the
maximum extent practicable and satisfies the statutory
preference for remedies which employ treatment that reduces
toxicity, mobility, or volume as a principal element.

Because this remedy will result in hazardous substances remaining
on-site above health-based levels, a review will be conducted at
least every five years after commencement of the remedial action
to ensure that the remedy continues to provide adequate
protection of human health and the environment.

=20 % xR

Date . vTldas\¥. Adamkus
749@2%egional Administrator
Region V




RECORD OF DECISION SUMMARY
ACME SOLVENT RECLAIMING, INC.

I. SITE LOCATION AND DESCRIPTION

The Acme Solvent Reclaiming, Inc. site is located at 8400
Lindenwood Road, approximately five miles south of Rockford,
Winnebago County, in northern Illinois (see Fig. 1). The site
consists of approximately 20 acres of rolling uplands in a
predominantly rural area. The only features on the site are a
soil mound remaining from a previous removal operation, two
8,000 gallon tanks containing liquids and sludges, and a fenced
decontamination area built during the site investigation.

Land around the site is used for agriculture, quarrying, and low-
density, single family residences. The site is bounded by an
active gquarry to the north and farmland to the south and east.
Immediately to the west is another Superfund site, Pagel’s Pit
Landfill (also known as Winnebago Reclamation Landfill). An
ongoing remedial investigation/feasibility study (RI/FS) at
Pagel’s Pit is expected to be completad in 19S51.

Approximately 400 people live within two miles of the site. The
closest downgradient residences to the site are approximately 14
homes on Lindenwood and Edson Roads, with the nearest residence
approximately one quarter mile from waste disposal areas. All

residences in the area use private wells for their water supply.

An intermittent stream runs across and to the south of the site.
The stream is a tributary to Killbuck Creek, which drains to the
Kishwaukee River, then the Rock River. With the exception of the
Rock River, surface waters downstream of the site are not used
for public water supply. There are no floodplains, wetlands,
critical habitats, or endangered species on or near the site.

The site is underlain by a thin layer of unconsolidated deposits.
The unconsolidated deposits overlie the dolomites of the
Platteville and Galena Groups. These dolomites, and the
saturated unconsclidated deposits, comprise the Galena-
Platteville agquifer. The Galena-Platteville agquifer has been
classified as a Class II aquifer under United States
Environmental Protection Agency’s (USEPA’s) Groundwater
Protection Strategy and is extensively pumped by residential-
supply wells in northern Illinois. The Galena and Platteville
dolomites are underlain by the dolomitic shales and sandstones cf
the Glenwood Formation, a semi-confining unit which separates the
overlying Galena-Platteville agquifer and the underlying St. Peter
Sandstone agquifer. The St. Peter Sandstone aquifer is also a
Class II aquifer and is extensively pumped for domestic,
industrial, and municipal water-supply in northern Illineis.
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II. SITE HISTORY AND ENFPORCEMENT ACTIVITIES

From 1960 to 1573, the Acme Solvents site served as a disposal
site for paints, oils, and still bottoms from the Acme Solvent
Reclaiming, Inc. solvent reclamation plant in Rockford, Illincis.
Wastes were dumped into depressions created from previous
quarrying operations or by scraping overburden from the near
surface bedrock to form berms. Enmpty drums were also stored at
the site.

In September 1972, the Illinois Pollution Control Board (IPCB)
ordered the operator to remove all drums and wastes from the

site and to backfill the lagoons after the removal. Followup
inspections subsequent to this-Order revealed that the wastes and
crushed drums were being left on site and covered with soil.

Releases from the facility were first documented in 1981 when
downgradient residents complained of poor smelling drinking
water from private wells. Sampling and analysis of well water
showed chlorinated organic compounds at concentrations exceeding
the USEPA’s Health Advisories for drinking water. The Illincois
Environmental Protection Agency (IEPA) recommended that these
wells not be used, and in 1981 the owner of Pagel’s Pit Landfill
agreed to voluntarily supply affected residents with bottled
water.

The Acme Solvents site was proposed to the National Priorities
List (NPL) in 1982 and was included on the final NPL in September
1983. IEPA completed an RI/FS in 1984, and on September 27,
1985, USEPA signed a Record of Decision (ROD) to excavate an
estimated 26,000 cubic yards (cy) of contaminated scils and
sludges and treat them by on~site incineration. The ROD also
called for provisicn of home carbon treatment units (HCTUs) to
residents affected by site contamination and for further study of
the groundwater and bedrock.

USEPA attempted to negotiate an agreement to implement the ROD
with approximately 65 Potentially Responsible Parties, (PRPs),
including the site owner/operators and several generators. USE?PA
and the PRPS were not able to reach an agreement. Instead, a
consortium of 23 PRPs chose to disregard USEPA’s ROD and to
excavate and transport sludges and soils to permitted hazardocus
waste landfills. This action resulted in the inclusien of a new
provision in the Superfund Amendments and Reauthorization Act of
1986, prohibiting unauthorized remedial actions by PRPs.

The PRP action was terminated in November 1986 when USEPA’s Land
Disposal Restrictions (LDRs), which prohibited land disposal of
solvent- and dioxin-contaminated waste without treatment, went
into effect. The PRP action removed approximately 40,000 tons of
soil and sludge from the site, or an estimated 90 percent of the
total. After completion of the action, an approximately 4,000-
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ton waste pile and two tanks containing contaminated liguids and
sludges remained at the site. Since then, an additional waste
area containing approximately 2,000 tons of soils and sludges has
been discovered.

In December 1986, 23 PRPs entered into a Consent Order with USEPA
and IEPA to further study the remaining soil, bedrock, and
groundwater contamination and to provide HCTUs and monitoring to
affected residents.

Under this Consent Order, Harding lLawson Associates (HLA), a
consultant for the PRPs, completed a Supplemental Technical
Investigation (STI) in May 1990, an Endangerment Assessment (EA)
in June 1950, and a Remedial Action Alternatives Evaluation
(RAAE) in September 1990. HLA also completed an Engineering
Evaluation/Cost Analysis (EE/CA) in August 1990 to evaluate
alternatives to address the remaining waste areas and the two
tanks (see Fig. 2).

USEPA issued general notice letters on June 9, 1950, informing
PRPs of USEPA’s intent to negotiate a remedial action for this
site. Special notice letters will be issued and negotiations

will begin after completion of this Record of Decision.

ITII. COMMUNITY RELATIONS ACTIVITIES

USEPA and IEPA have been conducting community relations
activities at the site since early 1983. During the original
RI/FS, IEPA developed a community relations plan, and in
accordance with that plan, IEPA conducted small group meetings,
public meetings, and issued fact sheets and letters to
residents. USEPA has conducted community relations activities
since the start of the STI in 1986.

A proposed plan was released to the public on. October S5, 19%0,
informing residents that the STI report, EE/CA, and RAAE, along
with other documents comprising the Administrative Record for the
site, were available at the public information repository at the
Rockford Public Library. The Administrative Record index is
included as Appendix A. A public comment period was held from
October 5, 1990, to November 5, 1990, and a public meeting was
held on October 18, 1990, to discuss the proposed remedial

action with residents. Public comments and USEPA responses are
included as Appendix B.

IV. SCOPE AND ﬁOLB OF RESPONSE ACTION

This response action is the second of three potential operable
units. The first operable unit, set forth in the September 19585
ROD, called for provision of an interim alternate water supply
(HCTUs) to downgradient affected residents, and treatment of the
sludge disposal areas on-site. The HCTU portion of the remedial
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action has been completed. The waste disposal areas, however,
were not remediated in a manner consistent with USEPA'’s ROD, and
approximately 6,000 tons of soil/sludge were not addressed during
the PRP cleanup.

This operable unit will address the remaining waste disposal
areas as well as all remaining soil and bedrock contamination
on-site. Contaminated groundwater will also be addressed excert
as discussed below.

The third and final operable unit will address an area of
groundwater contamination at the socutheast corner of Pagel’s Pit
Landfill if it is determined that Acme Solvents is wholly or
partially responsible for this contamination. Further studies
are needed to determine the source of this contamination, and a
ROD will address this area as socon as USEPA has determined the
source of this contamination.

V. SITE CHARACTERIZATION

Results of the STI have shown that groundwater, soil, and
subsurface bedrock on and around the Acme Solvent site have been
contaminated. Volatile organic compounds (VOCs) are the
principal contaminants found in all affected media. Semi-
volatile organic compounds (SVOCs), polychlorinated biphenyls
(PCBs), and inorganic contaminants have also been detected in
soils and waste areas.

Waste Areas

The STI identified two remaining waste disposal areas on-site
(see Fig. 2). The first waste area consists of approximately
4,000 tons of soil and sludges and is located in approximately
the center of the site. Two 8000~gallon storage tanks containing
liquids and sludges are alsoc present near this area. Sampling in
this area was performed during the PRP removal action in 1986
without USEPA supervision. Waste area samples showed total VOCs
as high as 14,700 mg/kg and total PCBs as high as 52 mg/kg.
Sampling of tank contents showed PCBs as high as 138 mg/kg and
lead as high as 2,800 mg/kg. EP Toxicity testing of tank
contents showed levels below requlatory standards. These data
are not included in the data summary tables because USEPA has nc
information about its quality.

During the course of the STI, a second approximately 200 by
40-foot waste area was discovered in the northwest corner of the
Acme site. Fifty-six samples were collected from 29 test pits
and approximately 100 rusted one-gallon pails were removed in
1990. VOCs, SVOCs, and PCBs were detected in test pit samples.
Metals were detected above background levels in all samples (see
Table 1).
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Cotaminants
—Detected

¥oos (ug/kg)
1,1,1-Trichlarcethane
1,2-Dichlaroethene
Carbon Disulfide
Chlcrofarm
Chlcramethane
Ethylkenzene
Tetrachlaroethene
Total Xylenes
Trichlcroethene

SSRGS (ug/ag)
2-Methylnaphthalene

Bis{2~-ethylhexyl)phthalate
Butylbenzyl phthalate
Di-n-butyl phthalate

Iscphorone
Naphthalene
Phencl

s (ug/kg)
Total PCBs

Inrganics (m3/kg)
UINLITIn

10
44,000
0.5
3
2
290,000
31,000
1,500,000
4,500

8,600
1,300,000
190,000
480,000
14,000
320,000
180

250,000

17,900
20.9
1,180
14,500
54,900
52,500
4,440

1/56
6/56
6/56
1/56
1/56
7/56

33/56
9/56

11/56
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1/7
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TAELE 1 (Cn‘t)

AL, OTHFR SOITS
Contaminants Maximm Frequercy af Backgrood
—Detected Coreentration Detection Valve
s (wg/kg)
1,2-Dichlcroethene 6,000 2/21 NA
(cis and trans)
1,1,1-Trichlcroethane 5.50 1/21 A
Trichleroethene 3,100 1/21 NA
4-¥ethyl-2-perttancne 7,400 2/21 NA
Tetrachloroethene 3,400 5/21 NA
Ethylbenzene 29,000 2/21 NA
Total Xylenes 210,000 4/21 NA
SVOGs  (ug/xg)
Iscohorone 1,035 2/21 NA
Naphthalene 170 1/21 NA
Phenanthrene 180 2/21 NA
2-¥ethylnaphthalene 130 3/21 A
Fluaranthene 7 1/21 NA
Pyrene 62 4/21 NA
- Benzo (b) flucranthene 8 1/21 N
Di-n-butylphthalate 13,000 1/21 NA
" Bis(2-ethylhexyl)phthalate 59,000 7/21 NA
- s (uy/km)
Aroclar-1254 4,000 4/21 NA
Inxganics (mg/kg)
Alunirnm 6,700 21/21 2,500
Arsenic 8.8 21/21 3.5
Barium 230 21/21 22
Cromium 260 21/21 5.9
Lead 2,800 21/21 9.1
Zinc . 220 21/21 8.5

ipata qualifiers not included

2rer incrganics, indicates detecticn above established background
3paciground established from cne soil sample taken from the eastern partion
the site, in an area unaffected by disposal cperations
4Background value for iron not established

NA = not available



5

An estimated 2,000 tons of soils and sludges is present:in the
northwest area. A total of approximately 6,000 tons of soil/

sludge material remains on-site in the two waste areas. Most

contaminant concentrations were one to two orders of magnitude
higher in the waste areas than in other site soils.

Soil I tigati

Immediately after the 1986 removal, soil samples were collected
(without USEPA or IEPA supervision) from sidewalls, stockpiled
soils, backfilled soils, and exposed bedrock. Analytical results
of scil samples indicated total VOC concentrations from 0.6 = 275
mg/kg; and total SVOC concentrations from 0.1 - 330 mg/kg.
Results of bedrock samples for total VOCs ranged from 0.6 - 1600
mg/kg and for total SVOCs from 180 - S320 mg/kg. The primary
VOCs identified in these soil and bedrock samples were
tetrachloroethene (PCE), 1,1,1 trichlorcethane (111-TCA),
trichlorocethene (TCE), total xylenes, toluene, and ethylbenzene.
The primary SVOCs identified were isophorone, naphthalene, and
phenol. These data were not included in Table 1 because USEPA
has no information about its gquality.

In 1988, 21 compeosite and discrete soil samples were collected
within and adjacent to the waste areas excavated in 1986.
Results are summarized in Table 1. Nine VOCs, seven SVOCs, and
PCBs were detected. Six metals exceeded background
concentrations.

Bedrock Gag

Twelve bedrock gas probes were installed in five angled coreholes
beneath previously excavated waste areas. Probes were sampled
guarterly for one year to determine VOC concentrations in the
bedrock gas. Nine VOCs were detected. PCE, TCE, and TCA were
detected in the highest concentrations and greatest freguency in
all 12 bedrock gas probes (see Fig. 3).

Hydrogeoloqy

The following geclogic units exist below the Acme Solvents Site
and surrounding area:

- Unconsolidated deposits
- Galena-Platteville Dolomite

- Glenwood Formation

- St. Peter Sandstone Formation

Unconsolidated deposits range from 0 to 6 feet in thickness under
the Site, increasing to about 85 feet south of the Acme Site, and
are unsaturated under the site. The Galena-Platteville aquifer,
which is approximately 220 feet thick, and the St. Peter
Sandstone aquifer, which has an average thickness of 320 feet,
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are considered the two major hydrostratigraphic units (HSU)
beneath the site. The Galena-Platteville HSU and St. Peter
Sandstone HSU are separated by the Glenwood Formaticen. The
Glenwood Formation is comprised of interbedded dolomitic shale
and quartz sandstone. It has an average thickness of 40 feet and
is moderately to little fractured, with the exception of the
basal beds, which are highly fractured. The Glenwood Formation
partially restricts flow between the two HSUs. Unconfined flow
within the Galena-Platteville aquifer is generally to the west
and south through fractures and solution features. Such flow can
be difficult to characterize and is generally complex. Confined
flow in the St. Peter Sandstone aquifer is intergranular. A
typical water table map for the Galena-Platteville aquifer is
shown in Fig. 4.

Beginning in 1988, groundwater samples were collected from new
and previously installed monitoring wells. These included 28
wells completed in the Galena-Platteville aquifer, and four wells
completed in the St. Peter Sandstone aquifer. Additiocnally,
beginning in 1987, groundwater samples were taken from private
water supply wells at 16 residences, including the five
residences where HCTUs were installed.

Twelve VOCs, seven SVOCs, and three metals (above background)
were detected in the Galena-Platteville monitoring wells (see
Table 2). Figure 5 shows the distribution of 1,2~-dichlorocethene,
the contaninant found most extensively in the Galena-Platteville
aquifer. Ten VOCs were detected in the residential water supply
wells (see Table 2). Of the four wells completed in the St.
Peter Sandstone aquifer, only MW201A showed VOC contamination.
This well is screened mestly through the Glenwood Formation; the
screen extends only a few feet intoc the St. Peter agquifer. Only
low levels of VOCs were found in MW210A, and no VOC contamination
was found in any of the other St. Peter wells (see Table 2).

'3

ont a

Sampling data verified that sludge material in waste areas has
contaminated near-surface soils. Additionally, the bedrock gas
sampling program conducted in Galena-Platteville subsurface
fractures has documented bedrock gas contamination from either
the leaching of contaminants through soils into fractures or
diffusion and volatilization of contaminated groundwater into
fractures, or both. Bedrock gas VOC concentrations were
somewhat higher than would be predicted by volatilization of VCCs
from groundwater, indicating that VOCs in bedrock gas may
contribute to groundwater contamination.

Subsequent leaching of VOCs has affected groundwater in the

Galena-Platteville aquifer and produced contaminant plumes which
are migrating off-site. Elevated levels of SVOCs and metals were
also detected in the aquifer, however, PCBs do not appear to have



{
& \/\
RS




QUEA-PIATIEVIILE

Contaminants
~DPetected

s (ug/1)

Vinyl Chlaride
1,2-Dichlaroethene
1, 1-Dichlarcethene
1,1-Dichlcroethane
1,2-Dichlcroethane
1,1,1-Trichlcaroethane
1,2-Dichlarcpropane
Trichlarcethene
Benzene
Tetrachlcroethene
Ethylbenzene

Total Xylenes

Socs (ug/1)
Phenol

1,4-Dichlorckenzene
1,2-Dichlorcbenzene

Isc;hgrene_
Benzoic Acid

Naphthalene
N-Nitrosodiphenylamine

Incroenics (mg/1)
Arsenic

Barium
Chromium
Tron
Lead
Zinc

TAELE 2

CONTAMINANTS DETECTED IN GROMNDWATER

1000
2400
28
405
42
265
29
260
39
480
170
1100

rhnerhh

0.038
0.396
0.032
11.0
0.015
7.73

Frequerncy of
Detection

13/118
40/118
18/118
23/118

5/118
32/118
14/118
31/118
12/118
39/118

9/118

1/118

1/118
8/118
2/118
3/118
1/118
8/118
1/118

55/118
40/118

1/118
23/118
10/118

102/118

555555555555

SEEHEES

<0.001
<0.05
<0.01
<0.10
<0.005
0.070

_ Range?



Yocs (ug/l)
1,2~-Dichlcroethene
Trichlorcethene

Inoreanics (mg/1)
Arsenic

Barium
Zine

lpata qualifiers not included
2The

TARLE 2 (Con’t)

0.002
0.198
0.010
Cc.821
0.033
0.583

Frequency of

14/75

4/75
28/75
58/75
42/75
15/75
42/75

6/75
58/75

4/75

1/46
30/46
1/46
13/46
5/46
22/46

4/22
4/22

2/22
6/22
17/22

backgraud range for the Galena-Platteville aquifer was
established from samples taken from the STI-1, STI-3, ard ST1-4

well clusters (see Fig. 5)

KA = not available
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migrated to groundwater. Sampling has indicated that the St.
Peter Sandstone aquifer has not been adversely affected.

Based on the specific physical characteristics of the site and
the known contaminant distribution, groundwater flow is
considered the primary migration pathway.

Surface water samples were not collected because the intermittent
stream that crosses the site was dry during the STI. It is
believed that any past and future flow in the nearby stream
channel would recharge the groundwater system rather than

provide a conduit for groundwater discharge. Therefore,
contaminated groundwater is not believed to have migrated off-
site through this intermittent stream channel.

VI. SUMMARY OF SITE RISKS

An endangerment assessment (EA) was developed for the Acme
Solvents site in accordance with USEPA’s 1989 Risk Assessment
Guidance for Superfund (RAGS). The purpose of an EA is to
analyze the potential adverse health effects, both current and
future, posed by hazardous substance releases from a site if no
action were taken to mitigate such a release. The EA consists of
data evaluation and selection of contaminants of concern,
toxicity assessment, expcsure assessment, and risk
characterization.

Selection of Contaminants of Concern

Groundwater and soil data were evaluated and contaminants of
concern were selected based on carcinogenicity, detection
frequency, comparison with background concentrations, toxicity,
physicochemical properties, concentration, and grouping
chemicals by similar characteristics. Based on this analysis,
the following chemicals were selected as contaminants of concern
at the Acme site:

GROUNDWATER SOILS
yocs vocs
1,1,1-trichloroethane 1,1,1-trichloroethane
1,1-dichloroethene 1,2-dichlorocethene (cis and trans)
1,2-dichloroethene (cis and trans) tetrachloroethene
1,1-dichloroethane trichloroethene
benzene : ethylbenzene
chloroform total xylenes
tetrachloroethene
trichloroethene
vinyl chloride
SVOCs SVOCs

naphthalene bis (2-ethylhexyl)phthalate



Pestjicides/PCRs Pesticides/PCBs
none Arochlor 1254
Inorganics  Inorganics
none lead

Toxicity Asse !

The purpose of the toxicity assessment is to weigh available
evidence regarding the potential for particular contaminants to
cause adverse effects in exposed individuals and to provide, where
possible, an estimate of the relationship between the extent of
exposure to a contaminant and the increased likelihood and/or
severity of adverse effects, including carcinogenic and
noncarcinogenic effects.

Ten of the fifteen contaminants of concern are carcinogens.
USEPA’s Guidelines for Carcinogen Risk Assessment uses a two-part
evaluation in assessing the toxicity of carcinogens, first '
assigning a weight of evidence classification, which evaluates the
sufficiency of data regarding a contaminant’s carcinogenicity, and
then developing a cancer potency factor (CPF) based on available
information about dose response relationships for that carcinogen.
CPFs, which are expressed in (mg/kg/day)~l, are multiplied by the
estimated intake of a potential carcinogen, in mg/kg-day, to
provide an upper bound estimate of the excess lifetime cancer risk
associated with exposure at the intake level. The term "upper
bound" reflects the conservative estimate of the risks calculated
from the CPF. Use of this approach makes underestimation of the
actual cancer risk highly unlikely. CPFs are derived from
results of human epidemiological studies or chronic animal
bicassays to which animal-to-human extrapolation and uncertainty
factors have been applied. The weight of evidence classification
and CPF for each of the indicator contaminants is shown in Table
3.

Ten of the fifteen contaminants of concern have noncarcinogenic
toxic effects. USEPA has developed chronic reference doses (RfDs)
to indicate the potential for adverse health effects from exposure
to chemicals exhibiting noncarcincgenic effects. RfDs, which are
expressed in units of mg/kg-day, are estimates of lifetime daily
exposure levels for humans, including sensitive individuals.
Estimated intakes of chemicals from environmental media can be
compared to the RfD. RfDs are derived from human epidemiological
studies or animal studies to which uncertainty factors have been
applied. These uncertainty factors help ensure that the RfDs will
not underestimate the potential for adverse health effects to
occur. RFDs for noncarcinogenic effects for the contaminants of
concern are shown in Table 3.



Weight of evidence Cral CF
CONTEMINANT classificatienl (mg/kg/day)~?
ocs
benzene a 2.9 x 10-2
chlcroform B2 6.1 x 1073
1,1-dichlarcethane B2 9.1 x 1072
1,1-dichlcroethene C 0.6
1,2-dichlcroethene

(cis and trans)

ethylbenzene
tetrachlcroethene B2 5.1 x 10~2
1,1, i~trichloroethane D
trichloarocethene B2 1.1 x 10™2
vinyl chlaride A 2.3
total xylenes
SCS
bis(2-ethylhexyl)phthalate B2 0.014
naphthalene
E ! » > : mm
Arcchler 1254 B 7.7
Incruanics
lead B2 NA

TAELE 3

TOXICITY ASSESSMENT
ACME SCOLVENT RECTATMING, INC. CONTAMINANTS OF CONCERN

Cral RfD
ng/kg/day

NA

1 userA’s weight of ev:Ldence system classifies carcincgens as follows:

A: Hman carcincgen

Bl: Prubable human carcinogen (limited human data available)
B2: Probable luman carcincgen (sufficient animal data, inadequate

human data)
C: Possible human

carcinogen
D: Not classifiable as to hman carcincgenicity

2 derived from an adjusted acceptable dajly imtake of 350 ug/l

NA = not available
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It is important to note that risks due to exposure to lead in
soils and waste areas were not evaluated because USEPA has not
developed a CPF or RfD for lead. .Until a .CPF or RfD is developed,
USEPA is using the Agency for Toxic Substances and Disease
Registry’s-finding.that.lead:levels-of 500 to 1,000 mg/kg in soils
can cause increased blood lead levels in children as a basis for
assessing risks due to lead. Lead concentrations in waste areas
and in some other site soils exceed 1,000 mg/kg and thus may
result in adverse health effects under the scenarios discussed
below.

Exposure Assegsment

The exposure assessment identified potential pathways for
contaminants of concern to reach the receptors and the estimated
contaminant concentration at the point of exposure. Estimated
exposures to soil and groundwater were calculated based on a
reasonable maximum exposure (RME) scenario, in acccrdance with the
National Contingency Plan (NCP, 40 CFR Part 300), and an average
exposure scenario, under both current and projected future land
use conditions. The exposure pathways evaluated in the EA are
summarized in Table 4.

Current-Use Conditions - Residential and Agricultural

Land around the Acme site is predominately used for agriculture
and low-density, single-family homes. Twenty-four homes have been
identified along Baxter, Edson, and Lindenwood Rocads near the Acne
site (see Fig. S5). All use private wells for water supply, and
those along Lindenwood and Edscn Roads are downgradient of waste
disposal areas. Five residences have well water contaminated with
VOCs at levels exceeding USEPA’s Health Advisories. These
residences were supplied with bottled water in 1981 and with
HCTUs in 1987. Two residences with HCTUs also continue to
receive bottled water under a voluntary agreement with Pagel’s Pit
Landfill operators.

The-current-use exposure assessment evaluated dermal, oral, and
-inhalation ‘exposure to groundwater for-cooking, drinking water,
and -other domestic uses such as showering. Use of water for
lawns, agricultural land, fruits and vegetables, and care of
domestic livestock was also evaluated. Use of well water with and
without treatment by HCTUs was evaluated.

Current-Use Conditions ~ Recreational

The "exposure assessment evaluated migration of contaminated
groundwater to Killbuck Creek and potential dermal contact
through-swimming and fishing, or oral exposure through incidental
ingestion~of surface:water or consumption of fish. Trespassing
on-site would result in dermal, inhalation, and ingestion
exposures to on-site soils.
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TABLE 4

POTENTIAL EXPOSURE PATHWAYS QUANTIFIED UNDER
THE CURRENT- AND PUTURE~USE SCENARIOS

Exposure Pathway Exposure Mediunm Exposure Route
esid {a] Setti

Untreated Drinking Water Water Ingestion

~ Domestic Untreated Water Use Air Inhalation
AgTiculs 1S !
Beef Consumption Food Ingestion
Dairy cConsumption Food Ingestion
B ¢ 1 setti
Swimming in Kishwaukee River Water Ingestion
Swimming in Kishwaukee River Water Dermal Contact
Fish From Killbuck Creek Focd Ingestion
on-Site Setting
Airborne VvOC and Particulates Air Inhalation
Airborne Particultes Air Ingestion
Soil Soil Dermal Contact
Soil _ Seil Ingestion
Untreated Drinking Water® ' Water Ingestion
Domestic Untreated Water Usez* Air Inhalation

* for future-use scenarios only

TBLES~l.VwW Feb=-02-19%0
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Puture~Use Conditions

The: future-use scenario evaluated future migration of contaminants
to-the existing homes -through-a groundwater model using.the same
exposure scenarios described above. ""In-addition, potential
dermal, .inhalation, and ingestion exposures to on-site soil and
groundwater if a residence were constructed on the site were
evaluated. This future-use scenario is consistent with current
land use near the site and zoning restrictions, which allows one
single family dwelling per 40 acres.

Chronic daily intakes of contaminants were calculated for the
exposure pathways described above using methods described in RAGS
and further detailed in the Acme Sclvents EA.

Risk cerizati

The risk characterization combines the chronic daily intakes
developed in the exposure assessment with the toxicity information
collected in the toxicity assessment to assess potential human
health risks from contaminants at the site. For carcinogens,
results of the risk assessment are presented as an excess lifetime
cancer risk, or the probability that an individual will develop
cancer as a result of a 70-year lifetime exposure to site
contaminants. These risks are probabilities that are generally
expressed in scientific notation (e.g. 1 x 10~% or 1E-06). An
excess lifetime cancer risk of 1 x 10~6 indicates that, as a
plausible upper bound, an individual has a one in one million
chance of developing cancer as a result of exposure to conditions
at a site.

Potential concern for noncarcinogenic effects of a single
contaminant in a single medium is expressed as the hazard quotient
(HQ) (or the ratio of the estimated intake derived from the
contaminant concentration in a given medium to the contaminant’s
reference dose). By adding the HQs for all contaminants within a
medium or across all media to which a given population may
reasconably be exposed, the Hazard Index (HI) can be generated.

The HI provides a useful reference point for gauging the potential
significance of multiple exposures within a single medium or
across media.

Results of the risk characterization are detailed in Table 5 and
discussed below. Although both reasonable maximum exposure (RME)
and average case scenarios were developed for the EA, only the RME
will be discussed, because the NCP requires that the RME be used
in developing protective exposure levels.

Current-Use Conditions

The greatest calculated potential risk under current-use
conditions was from drinking and domestic use of untreated
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TABLE

5

SUMMARY OF POTENTIAL RISKS

THEORETICAL UPPER-BOUND EXPOSURE

Risk from

Risk from Total Chronic | Seurce
Exposure Pathway Exposure Route A 82 c Cancer Hazarg Risk
Carcinogen | Carcimnogen | Carcinogen Risk I nctex Table
RESIDENTIAL -- CQURRENT
Orinking Untreated Supply Ingestion SE-05 8E-06 4E-08 6€-05 | 1.5e-04 S-4
Domestic Untreated Sueply Use Irhatation 1E-04 2E-0S 8E-06 1E-04 | 3.0€-01 NA
AGRICQATURAL ~~ CURREXNT
Beef Consumption Ingestion 2E-10 1€-09 9€-12 2£-09 | 2.0£-05 5-5
Cairy Consumption {ngestion 8e-11 SE-10 4E-11 7e-10 | 8.7E-03 5-é
RECREATION -~ CURRENT ORAFT
Suimming in Lishuaukee {ngestion SE-1S Jg-13 NAR 3E-13 | 1.1£-08 5-3
Suimsing in Kishuaukee. Oermal Contact 3E-1S 26-13 NAR 28-13 | 1.9€-09 5-9
Fish from Killbuck Ingestion 26-09 3E-07 NAR 3E-07 | 2.4E-02 $-10
OM-SITE -- CURRENT
Airborne VOC/Particulstes Inhalation NAR 6E-09 NAR 6E-09 | 9.86-03 5-12
Airborne Particulates Ingestion NAR 3e-08 NAR Je-08 | 1.88-05 §5-13
Soil Dermsl Contact HAR 1€-08 NAR 1E-G6 | 1.2E-Q3 S5-14
Soil Ingestion NAR IE-07 NAR 3E-Q7 | 7.0€-04 5-15%
COMBINED RESIDENTIAL -- CURRENT®
Untreated Supply Multiple 2E-04 3E-0S 1€-0S 25-04 | 4.88-01 NA
OFF-SITE RESIDENTIAL -~ FUTURE
Orinking Untreated Supply Ingestion SE-04 1E-0S 2E-06 SE-04L | 2.6E-01 S-16
Domestic Untrested Supply Use Inhalation 1E-03 2E-05 4LE-06 1E-03 | 5.26-01 NA
OFF-SITE AGRICULTURAL =~ FUTURE
Seef Corsumption Ingestion 26-09 2E-09 &4E-12 4E-09 | 2.TE-05 5-17
Dairy Consumption ingestion 8E-10 7E-10 1E-11 1E-09 | 1.1E-02 5-18
OFF-SITE RECREATION -- FUTURE
Suimming in Kishuaukee Ingestion 1€-11 1E-12 NAR 1€-11 | 6.25-08 S-19
Suimming in Kishusukee - Dermal Contact TE-12 6E-13 NAR 8-12 | 1.06-08 5-20
Figh from Killbuek ~ lngestion . 1€-0S 1£-06 MAR 1€-05 | 1.4E-01 $-21
ON-SITE RESIDENTIAL -- FUTURE
Afrborne YOC/Particulates Inhalation NAR 3E-06 MAR 3E-06 | 6.7E-02 5-22
Alrborne Particulates Ingestion NAR 1E-05 . MAR 1€-05 | 8.0£-03 5-23
Sail Dermal Contact AR 3E-08 MAR 3g-05 | 3.7€-02 5-24
soil Ingestion MAR 9€-06 NAR 9€-06 | 2.1E-02 5-25
orirking Untrested Vater Ingestion 1€-02 SE-0% 1E-04 1E-Q2 | 9.4E+00 5-26
Damestic Untreated Uater Use Inhalation 2E-02 1€-03 2E-04 2E-02 | 1.9e+01 NA
COMBINED RESIDENTIAL -~ FUTURE™
Untrested Supply -- Off-Site nultiple 26-03 3E-05 5E-06 26-03 | 9.3-01 | WA
Untreated Supply -- On-Site Multiple 3€-02 2E-03 3E-04 3E-02 | 2.9€-01 HA
* Combined pathuays include stl residential + agricultural + fish consumtion.
NA = Not applicable
NAR = do applicsble risk
(1335)ES-2.wkg Page I 04 -Apr-9Q
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groundwater at the homes along Lindenwood Road. Inhalation ang
ingestion exposures to contaminated well water result in a
lifetime excess cancer risk of 1.6 x 1079, vinyl chloride
contributes more than 81 percent of this rlsk with the remaining
VOCs accounting for the remaining risk.

For on-site (trespassing) exposures, incidental ingestion and
dermal contact with soil contribute more than 98 percent of the
total lifetime excess cancer risk of 1.3 x 10~%, primarily because
of exposure to PCBs. Inhalation exposure pathways were
insignificant.

Risks from swimming and fishing in Killbuck Creek were
insignificant, as were risks from consumption of agricultural
products.

Future-Use Conditions

If no action were taken to prevent exposure to or migration of
contaminated groundwater (i.e., the HCTUs were discontinued), the
lifetime excess cancer risk from ingestion and inhalation
exposure would increase to 1.5 x 10~3 for the homes along
Lindenwood Road. Again, most of this risk is from vinyl
chloride.

If a home with a private well were built on-site, residents would
be exposed to a lifetime excess cancer risk of 3 x 1072, mainly
from ingestion and inhalation exposure to groundwater
contaminated with vinyl chloride. Potential risks from dermal
contact and incidental ingestion of soils would result in a
lifetime excess cancer risk of 4.9 x 10”5, mainly from exposure
to PCBs. Future on-site residents would also be exposed to
noncarcinogenic adverse health effects, particularly from
inhalation exposure to 1,2-dichlorocethene during household use cf
well water.

Consumption of agricultural products and swimming in Killbuck
Creek result in insignificant risk, however, the lifetime excess
cancer risk for ingestion of fish caught in Killbuck Creek if
contamigated groundwater continues to migrate towards the creek is
1 x 1072,

Risks due to Waste Areas

Risks due to exposure to the waste pile left from the 1986 cleanup
(see Fig. 2) were developed separately using the methods described
above. Exposure scenarios and risk calculations are shown in
Table 6. The lifetime excess cancer risk due to dermal contact
and incidental ingestion of soils is 3.8 ,X 10 =5 for the current
use (trespassing) scenario and 1.2 x 10°™° for the future-use
(residential use of site) scenario, maxnly due to exposure to
PCBs. Carcincgenic risks from exposure to waste areas were



TAHLE 6

WASTE AREA RISK ASSESSMENT SIMMARY

EXPOSORE PATHWAYS QUANTIFIED UNDER
THE CORRENT- AND FUTURE-USE SCENARIOS

EXISTING ON~-SITE WASTE MOOND SOILS

BExposure Patiway Exposure Mediom BEposure Raste
Airborne VOC and Particulates Air Inhalaticn
Soil Soil Dermal Contact
Soil Seil Imgestion

BExposure Patiway BExposure Ruate Cancer Hazard
Risk Index
QE=CTIE — CURRENT
Airborme VOC/Particulates Inhalation 8E-07 2.6
Airborne Particulates Ingesticn 1E-09 NA
Soil Dermal Contact 3E-0S NA
Soil Ingestion 7E-06 NA
ON-STTE RESIDENTIAL — FUIURE
Airbaorne VOC/Particulates Inhalation 7E-05 2.6
Airborme Particulates Ingestion 1E-05 NA
Soil Dermal Contact 9E-04 NA
NA

Soil Ingestion 2E-04
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greater than one order of magnitude higher than those for other
on~site soils. Under both scenarios, inhalation exposure to
airborne contaminants from the waste areas (particularly xylenes)
could result in noncarcinogenic adverse health effects.

Risks from exposure to northwest area soils were not evaluated
because analytical data were not available at the time the EA was
written but are expected to be similar to those for the waste
pile. Risks due to the approximately 8,000 gallons of liquids and
sludges in the tanks on-site were not evaluated. The tanks are
securely closed, so the potential for human or animal exposure to
the contents is low. However, the tanks are partially buried, and
the potential for leaks or ruptures is unknown.

v ent xs

Two types of ecosystems are found around the Acme Solvents site,
the tall prairie grassland ecosystem (comprising most of the Acne
Solvents site) and the riparian forest ecosystem (including the
ecosystem around Killbuck Creek). Chemicals detected in surface
soils at the Acme Solvents site may enter into the food chain of
the grassland ecosystem via ingestion by earth burrowing
organism, such as earthworms, and/or uptake by grass roots, and
may biocaccumulate. Information necessary to assess potential
adverse envircnmental effects due to direct or indirect exposure
to contaminants was not available. However, the lack of large
quantities of remaining-chemical-affected scils indicates that the
potential for environmental risk is low. Also, groundwater
modelling data indicate that concentrations of contaminants
entering Killbuck Creek from groundwater are low, therefore,
adverse effects to the aquatic ecosystem are also expected to be
low.

According to information from the Winnebago County Forest
Preserve, no threatened, rare, or endangered species and/or
associated habitats are known to exist on or near the Acme
Solvents site.

The results of the EA show that actual or threatened releases of
hazardous substances from this site, if not addressed by
implementing the response action selected in this ROD, may present
an imminent and substantial endangerment to public health,
welfare, or the environment.

VII. DESCRIPTION OF ALTERNATIVES

Based on the findings of the STI and EA, the following rgmedial
action objectives were developed for the Acme Solvents site:

- Reduce human health risks due to dermal, ingestion, or
inhalation exposure to contaminants in the two 8,000-gallon
tanks, the waste pile remaining from the 1986 PRP cleanup,
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and to the soils/sludges in the northwest area of the sits,
as well as all other contaminants remaining in soils after
the 1986 cleanup.

- Reduce the potential for mobile contaminants, especially
VOCs, in soils and waste areas to migrate and further
contaminate groundwater.

- Remediate contaminated groundwater outside of waste areas to
meet ARARs and health-based levels, and provide a long-tern:
alternate water supply to homes with contaminated wells.

- Reduce the potential for migration of VOCs from bedrock gas
to groundwater.

Remedial action alternatives to meet these objectives were
developed in two documents: an EE/CA addresses the tanks and waste
areas; and a RAAE addresses all other site contamination. Two
documents were written because USEPA and IEPA intend to remediate
the tanks and waste areas as quickly as possible, prior to the
remediation of other less highly contaminated areas. The two sets
of alternatives are discussed separately below. Alternatives
invelving the waste areas and tanks will be referred to as Phase I
alternatives, and alternatives involving other areas will be
referred to as Phase II alternatives.

Phase I: Waste Area Alternativesg

The eight remedial alternatives that were considered for the waste
pile, the two tanks, and the sludges in the northwest area
("source areas") of the site (see Fig. 2) are described below.
Detailed information about the alternatives is presented in the
EE/CA. Approximately 6,000 tons of soils and sludge are present
in the two waste areas, and 8,000 gallons of ligquid and sludge are
present in the tanks. All outlined cleanup alternatives can be
constructed within 1 year of startup.

The tanks and waste areas meet the conditions set forth in the NC?
for a non time-critical removal action, and were intended to be
addressed as a removal prior to ROD signature. In accordance with
the NCP, an EE/CA was written to evaluate cleanup alternatives.
Because the EE/CA was not completed until August 1990, the
Agency’s selected remedy for this waste area has been
incorporated into this ROD.

Coxmon Elements

All Phase I alternatives, except no action, include treating the
liquid and sludge contained in the two tanks by off-site

incineration and landfilling of the tanks. Both the landfill and
the incinerator will be permitted under the Resource Conservation



TABLE 7

TREATABILITY YARIANCE LEVELS FOR ACME SOIL AND DEBRIS1

structural Acme Site Raximum Range to be
Functional Group Contaminant Cone. (mg/kyg) Achieved
PC8s PC3s 290 90 - 99.9 X reduction
Kalogenated 1,2-Dichlorcethene 44 $S - 99.9 X reduction
Aliphatics Trichloroethene &.5 0.5 - 2 mg/ky
Tetrachloroethene n 0.5 - 2 mg/kg
Non Polar Aromatics Ethylbenzens 290 90 - 99.9 X reduction
and Netsrocyclics Total Xylenes 1,500 90 - 99.%9 X reduction
Other Polar Bis(2-ethylhexyl) 1,300 90 - 99.9 %X reduction
Oorganics phthelate
inorganics Arsenic 20.9 0.27 -~ 1 mg/\ (TCLP)
Barium 1,190 0.1 « 40 mg/t (TCLP)
ChAromium 54,900 0.5 - 6 mg/sL (TCLP)
Lesd 52,500 0.1 - 3 mg/t (ICLP)

Tsource: OSWER Directive No. 9347.3-06FS. Treatabitlity variance levels were
caleulated based on ST! sampling data. These levels should be recsiculsted if
predesign sampling shows different contaminsnts of concern or maximum
concentrations.
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and Recovery Act (RCRA). The estimated cost of the tank removal
is $379,000. -

Under all alternatives except those that call for off-site
disposal of treatment residuals, surface water diversions, such as
trenches and berms, would be constructed to reduce water runon and
infiltration. All Phase I alternatives can be constructed in cne
year.

Wastes originally disposed of at Acme Solvents, and now mixed with
soil and debris, include still bottoms from a solvent reclaiming
operation. Although all disposal occurred prior to the enactment -
of RCRA, if the wastes were generated today, they would be

classified as F001l - F005 listed waste. In addition, some of the
highly contaminated soils and sludges may be RCRA characteristic

due to TCLP toxicity. RCRA regulations are therefore applicable -
to remedial action alternatives which would constitute placement

of a RCRA waste, but are not applicable to alternatives which

treat waste in-situ. -

Because existing and available data do not demonstrate that the
treatment processes under consideration can consistently attain
RCRA LDR standards for all soil and debris wastes to be addressed
under Phase I, the alternatives will comply with LDRs through a
Treatability Variance. The treatment level range established
through a Treatability Variance that these technologies would =
attain for Acme indicator parameters is shown in Table 7.

No Action _

As described in the EA and EE/CA for the Acme Solvents site, the
presence of high levels of VOCs, SVOCs and PCBs in the waste areas
could present an appreciable health risk if left unremediated.

The exposure pathways contributing most significantly to the risk
are: inhalation of VOCs, dermal contact with PCBs, and incidental
ingestion of PCBs. VOCs would also continue to migrate to
groundwater if the waste areas were not remediated.

Alternative 1: Soil vapor extraction, RCRA cap, surface water
diversions.

Alternative 1 provides for extracting VOCs using in-situ soil
vapor extraction (SVE). SVE would consist of drilling a series of
wells into the soil mound and in the northwest portion of the
site, to bedrock (approximately 25 feet). Extracted air would ke
vented through activated carbon to remove VOCs. When the SVE has
eliminated .90 to 95 percent of the VOCs, the SVE system would be
removed. A RCRA Subtitle C compliant cap would then be installed
over the areas to prevent direct contact with residual
contamination, including SvoCs, PCBs, and metals, and to reduce
migration of the remaining VOCs to groundwater.



15

Because so0ils would not be excavated, RCRA Subtitle C closure
requi;ements would not be applicable; however, a RCRA Subtitle C
compliant cap is proposed to maximize infiltration reductien.

Total present net worth (PNW) cost of Alternative 1: $1,036,000

Alternative 2: Soil vapor extraction, in-situ solidification,
surface water diversions.

Alternative 2 includes installation of an SVE system, as described
in Alternative 1, to eliminate 90 to 95 percent of the VOCs.
Alternative 2 would then use in-situ solidification to immobilize
PCBs, SVOCs, and metals such as lead. A specifically designed
drilling rig would inject solidification materials through the
center of the augers and mix them with contaminated soils.
Treatability studies would be necessary to determine the
effectiveness of solidification on organic contaminants.

As in Alternative 1, RCRA closure requirements would not be
considered applicable to this action because all materials would
be treated in-situ.

Total PNW cost of Alternative 2: $1,173,000

Alternative 3: Excavation, chemical oxidation, solidification,
) followed by (a) off-site disposal or (b) on-site
placement and surface vater diversions.

Alternative 3 provides for excavating soils and sludges and then
treating the wastes by chemical oxidation to destroy VOCs, SVOCs,
and PCBs. The chemical oxidation system being evaluated, for
which a preliminary treatability test has been conducted, uses
hydrogen peroxide and a catalyst to break down organic chemicals.
This oxidation process would be performed in a reactor equipped
with vapor~-phase activated carbon to capture emitted volatiles.
The remaining treatment residue would then be solidified to
immobilize metals such as lead. Further treatability studies
would be required to determine whether these technologies would be
effective on site contaminants, especially PCBs.

Following solidification, the treated waste would be disposed of
using one of two alternatives. Alternative 3a calls for off-site
disposal of treated material at a RCRA-permitted hazardous waste
landfill. Alternative™3b, -on-site-placement and surface water
diversions, calls for leaving treated material on-site and
imposing .runon and infiltration controls to minimize the potential
for contaminant migration.

Because Alternative 3 calls for excavation and treatment and
disposal of soil contaminated with RCRA waste, RCRA LDRs would be
applicable. Thus, this alternative must, at a minimum, meet the
Treatability Variance standards for soil and debris (see Table 7).
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RCRA Subtitle C closure requirements must also be met in Phase II
if treatment residuals are placed on-site (Alternative 3b).

Total PNW cost of Alternative 3a: $7,990,000
Total PNW cost of Alternative 3b: $6,390,000

Alternative 4: Excavation, soil washing, off-site treatment and
disposal of washing liquids and contaminants,
followved by (a) off-site soil disposal or (b) on-
site placement and surface water diversions.

Alternative 4 provides for the excavation of soils and sludges,
followed by a multistage soil-washing treatment process to remove -
VOCs, SVOCs, PCBs, and metals. Batches of contaminated soil would

be mixed with surfactants and washing fluids. Washing liquids

would be treated and contaminants would ultimately be taken off- i
site for treatment or disposal in compliance with RCRA Subtitle C. -~
Treatability studies would be necessary to determine the

effectiveness of the soil-washing process.

Two alternatives were evaluated for disposal of washed soils.
Alternative 4a, off-site disposal, calls for off-site disposal of
washed soils at a RCRA~-permitted hazardous waste landfill. -
Alternative 4b calls for placing washed soils on-site and

implementing runon and infiltration controls to minimize the

potential for residual contaminant migration. Applicability of

RCRA requirements would be the same as for Alternative 3. -

Total PNW cost of Alternative 4a: $6,080,000
Total PNW cost of Alternative 4b: $4,680,000

Alternative 5: Excavation, followed by (a) off-site disposal or
(b) lov~-temperature thermal stripping and off-site
disposal.

Alternative 5 provides for excavating soils and sludges.
Alternative 5a, off-site disposal, calls for transporting
contaminated soils and sludges directly to a RCRA permitted
hazardous waste landfill. Alternative 5b calls for volatilization
of organic contaminants through a low-temperature thermal
stripping (LTTS) process and then off-site transport and disposal
of .the - treated waste. Soils and sludges would be heated to
approximately 350° to 800° F to volatilize VOCs and SVOCs. Units
operating at temperatures at the high end of that range can alsoc
volatilize PCBs. Offgases resulting from the thermal treatment
process would either be collected and condensed or passed through
a high-temperature afterburner. Treatability studies would be
required to evaluate the efficiency of the process in removing
SVOCs and PCBs. Metals would not be treated.
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Under Alternative S5b, treated soils would be placed on-site, and
runcn and infiltration controls would be implemented to minimize
the potential for residual contaminant migration.

As in Alternative 3, RCRA LDRs would be applicable to this
alternative. Alternative 5a would not meet RCRA LDR requirements.
If Alternative 5b is selected, RCRA Subtitle C closure will ke
required in Phase II.

Total PNW cost of Alternative Sa: $1,900,000
Total PNW cost of Alternative 5b: $3,400,000

Alternative 6: Excavation, on-site incineration, surface water
controls, and (a) on-site placement or (b)
solidification and on-site placement.

Alternative 6 provides for excavating contaminated material and
incinerating materials on-site to destroy PCBs, VOCs, and SVOCs.
After incineration, residuals would be placed on-site (Alternative
6a), or residuals would be solidified to immobilize metals and
then placed on-site (Alternative 6b). Surface water controls
would be installed to reduce water runon. A mobile incinerator
would be brought on-site, and a trial burn would be performed to
demonstrate compliance with RCRA and the Toxic Substances Control
Act (TsCA), including a 99.9999 percent destruction removal
efficiency for PCBs. Treated soils would be placed on-site, and
runcn and infiltration controls would be implemented to minimize
the potential for residual contaminant migration. Because most
metals cannot be destroyed through incineration, residuals placed
on-site under Alternative 6a would contain some metals; however,
solidification (Alternative 6b) should effectively immobilize
heavy metals.

RCRA LDRs and Subtitle C closure requirements must be met for bkoth
Alternatives 6a and 6b. Alternative 6a may not meet these
requirements, depending on the level of metals remaining in
residuals.

Total PNW cost of Alternative 6a: $13,000,000
Total PNW cost of Alternative 6b: $14,000,000
Alternative 7: Excavation, off-site incineration.

Alternative 7 provides for excavating contaminated material,
loading contaminated material into drums, and transporting druzns
off-site to a RCRA- and TSCA-permitted hazardous waste
incinerator. Residuals woculd be placed in an off-site RCRA-
permitted hazardous waste landfill. Excavated areas would be
backfilled with clean soil.
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As in Alternative 3, RCRA LDRs and Subtitle C closure
requirements will also be applicable for this alternative.
Residuals may have to be solidified off-site to meet RCRA
requirements.

Total PNW cost of Alternative 7: $13,000,000

Alternative 8: Excavation, low-temperature thermal stripping,
solidification, followed by (a) off-site disposal
or (b) on-site placement and surface water
diversions.

Alternative 8 provides for excavating soils and sludges and then
treating them through the LTTS system described under Alternative
5b. Residuals would then be solidified, if necessary, to
immobilize metals.

Alternative 8a, off-site disposal, calls for off-site disposal of
treatment residuals at a RCRA-permitted hazardous waste landfill.
Alternative 8b calls for on-site placement of treatment residuals
and imposing runon and infiltration controls to minimize the
potential for contaminant migration.

As in Alternative 3, RCRA LDRs and Subtitle C closure
requirements would be applicable for Alternative 8b. Thus this
alternative must, at a minimum, meet the Treatability Variance
standards for seil and debris (see Table 7).

Total PNW cost of Alternative 8a: $4,300,000
Total PNW cost of Alternative 8h: $2,700,000
ase 2  Remaining Soi Bedrock, and Groundwater Alternatives

Six remedial alternatives are being considered for cleaning up the
remaining soil, bedrock, and groundwater contamination. In
general, the alternatives become increasingly complex and build
upon previous alternatives to provide more comprehensive
approaches to site remediation. Further information about these
alternatives is presented in the RAAE.

Common Elements

Except for the no action alternative, all alternatives contain
common elements, as discussed below. All alternatives provide for
~“two types of cap, a RCRA Subtitle C compliant cap or a 12-inch
/f%i o0il cover. These options are provided because the selection of
Phase I cleanup alternative will, in part, determine whether or
not RCRA ARARS are triggered and Subtitle C closure is required.
All Phase II alternatives include site fencing to ensure the

integrity of the cap or cover and deed notices or advisories tc
restrict use of the site and to restrict use of on- and off-site
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contaminated groundwater until cleanup levels are attained. Under
all alternatives, the affected residences would be provided with a
permanent alternate water supply from the Pagel’s Pit deep well or
from a new water supply well in the St. Peter Sandstone aguifer
(see Fig. 5). All alternatives, including no action, include lcng
term groundwater monitoring.

All cost estimates are based on 30 years of operation and
maintenance. For Alternatives 2 through 6, a cost range is given
in the RAAE, depending on the type of cap chosen (as discussed
above) and the level of protection chosen, which ranges from a
lifetime excess cancer risk of 1 x 1074 to 1 x 1075,  In the
discussion below, a range from the least to most expensive optiocn
is given.

Groundwater soil areas and volumes used in cost estimates for the
various levels of protection and bedrock gas mass estimates are
shown on Figures 6 and 7 and Table 8. These estimates are based
on limited data; further sampling will be necessary to refine
these estimates.

Alternative 1: No further action.

Under Alternative 1, no action would be taken to clean up the
contaminated soil, bedrock, and groundwater remaining after the
Phase I cleanup. Groundwater monitoring wells would be sampled
at least twice a year for a minimum of 5 years. At least every 5§
years, a risk analysis would be performed to evaluate the site’s
threat to public health and the environment.

Total PNW cost of Alternative 1: $2,900,000

Alternative 2: Soil cover or RCRA cap, permanent alternate water
supply, and long-term monitoring.

Alternative 2 involves consolidating soil contaminated with lead,
SVOCs, and PCBs (approximately 33,000 ft2; see Figures 6 and 7)
and covering it with a 12-inch so0il cover or RCRA Subtitle C
compliant cap. The capped areas would be revegetated, and the
site would be fenced. Deed restrictions would also be imposed.
Groundwater and VOC-contaminated soils would not be treated under
this alternative. As in Alternative 1, monitoring wells would be
sampled for at least 5 years to estimate contaminant attenuaticn
and migration.

The total PNW cost of Alternative 2 ranges from $3,700,000 (to
achieve 10™¢ risk using a soil cover) to $6,830,000 (to achieve
10°6 risk using a RCRA cap).
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GROMNDWATER, SOIL AND EFIROCK GAS VILIME ESTIMATES

risk level

Sroupdwater volume 1074 1075 1078

area (ft?) 1.4 x 10° 4.3 x 108 6.3 x 108

volume (gallans) 5.8 x 106 1.8 x 108 2.6 x 108
Soil volume

immobile cortaminants!

(lead, BEMP, ECBs)

area (f£t2) 28,000 33,000 33,000

mobile and imnbi%e

contaminants
(BEHP, PCBs, VOCS)
volume (yd3) 4,800 8,600 9,100

Bedrock qas (mass) average case estimate?
Yedrock gas (1bs) 391 )

worst case estimate
6800



Figure 6

Estimated Extent of Residual Soil Exceeding Action Levels for the Surficial Pathway
Acme Solvents Reclaiming, Inc.
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Figure 7
Estimated Extent of Residual Soil Exceeding Action Levels for Groundwater Chemicals of Cancern
Acme Solvents Reclaiming, Inc.
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Alternative 3: Soil cover or RCRA cap, permanent alternate water
supply, long-term monitoring, and low-temperature
thermal stripping.

Alternative 3 includes all components of Alternative 2 and adds
LTTS to treat VOC-, SVOC-, and PCB-contaminated soil. The volunme
of soil to be treated ranges from 4,800 to 9,100 cy, depending on
the level of protection chosen (see Table 8 and Figs. 6 and 7).
The LTITS process is described on page 16 under Phase I Alternative
5. Although this technolocgy has been proven effective for
removing VOCs, treatability studies would be conducted to evaluate
its efficiency in removing SVOCs and PCBs. Metals such as lead
would not be treated. Treated soil would be disposed of off-site
in a RCRA Subtitle C compliant landfill or returned to the
excavated areas.

Because Alternative 3 calls for excavation and treatment of soil
contaminated with RCRA waste, RCRA Subtitle C closure
requirements would be applicable if residuals are disposed of on-
site. " Thus, this alternative must include a RCRA Subtitle C
compliant cap to comply with ARARs if soils are disposed on-site
but may ‘include a soil cover if materials are disposed off-site,
and if the selected Phase I alternative does not include on-site
disposal. Also, treatment by LTTS must, at a minimum, meet the
Treatability Variance standards for soil and debris (Table 7), in
order to comply with RCRA LDRs.

All components of Alternative 3 can be completed within one year.
The total PNW cost of Alternative 3 ranges from $9,400,000 (for
104 risk and off-site dispcsal) to $14,210,000 (for 10~ risk and
off-site disposal).

Alternative 4: Soil cover or RCRA cap, permanent alternate water
supply, long-term monitoring, groundwater pump and
treat, and discharge of treated effluent.

Alternative 4 includes all components of Alternative 2 but adds
extraction-and treatment of VOC-contaminated groundwater.

Volumes of groundwater to be remediated to achieve various levels
of protection are presented in Table 8. Extracted water would ke
treated by air stripping or an equivalent technoleogy and
discharged to Killbuck Creek or the intermittent stream that
crosses the site. Treatability studies may be required to design
the groundwater treatment system. Offgasses would be treated if
emissions from the air stripper exceeded health-based levels or
ARARS. Soils would not be treated under this alternative but
would be consoclidated and covered with a soil cover or RCRA cap.

The area of remediation for groundwater pump and treat extends
from the boundary of the waste areas (essentially equivalent to
the site boundary) to the edge of the VOC plume. Groundwater
contamination at the southeast corner of Pagel’s Pit Landfill
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would be excluded, as discussed in Section IV. Groundwater cleanup
would meet or exceed maximum contaminant levels (MCLs) set under

the Safe Drinking Water Act (SDWA) and non-zero MCL Goals (MCLGs). =
Discharge of treated groundwater must meet National Pollutant
Discharge Elimination System (NPDES) limits set under the Clean

Water Act (CWA). -

Groundwater pump and treat would require 15 to 30 (or more) years
to achieve remediation goals. All other components of Alternative
4 can be completed within one year. The cost of Alternative 4
ranges from $5,780,000 (for soil cover and 10~¢ level of
protection) to $10,203,000 (for RCRA cap and 109 level of
protection). -

Alternative S: Soil cover or RCRA cap, permanent alternate water
supply, long-term monitoring, groundwater pump and
treat, and soil and bedrock vapor extraction.

Alternative 5 includes all ccocmponents of Alternative 4 but adds

vapor extraction to remove VOCs from soil and bedrock. Vapor -
extraction uses pumps connected to extraction wells to draw VOCs
through the air spaces between soil particles and in bedrock. The
vacuum established by the extraction wells draws VOC-contaminated -
air from the soil pores and draws fresh air from the soil surface
down to the soil. The areas and volumes of soil and bedrock to be
remediated are shown in Figure 7 and Table 8. If air emissions
from the vapor extraction systen exceeded health-based levels
(based on the 104 to 10~% carcinogenic risk range) or ARARs,
offgases would be treated. Vapor extraction is a proven
technology in soils, but pilot studies would be needed to -
determine its effectiveness in bedrock. Soils contaminated with
SVOCs, PCBs, and lead would not be treated under this alternative

but would be consclidated and covered with the soil cover or RCRA

cap. -
Because this alternative involves in-situ treatment, RCRA LDRs and
closure requirements would only be applicable if required by the
selected Phase I alternative.

It is estimated that the soil/bedrock vacuum extraction system
would be operated for two to five years. The groundwater pump and
treat system would require 15 to 30 (or more) years of operatlon
to achieve remediation goals. All other components of Alternative
5 can be completed in one year. The PNW cost of Alternative 5
ranges from $7,948,000 (for a 1074 level of protection and soil
cover) to $12,475,000 (for a 10~6 level of protection and RCRA

cap).
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Alternative 6: Permanent alternate water supply, groundwater pump
and treat, soil and bedrock vapor extraction, and
(a) low-temperature thermal stripping or (b) off-
site incineration and disposal.

Alternative 6 includes all components of Alternative 5 but adds
treatment of SVOC- and PCB-contaminated soils by two alternative
treatment technologies. - In-Alternative 6a, soils exceeding the
selected risk level would be treated by LTTS as in Alternative 3.
Residuals would be disposed of on-site and covered with a RCRA cap
or disposed of off-site in a RCRA-permitted hazardous waste
landfill. 1In Alternative 6b, soils exceeding the selected risk
level would be incinerated off-site in a RCRA-permitted
incinerator. Residuals would be disposed of off-site in a RCRA-
permitted hazardous waste landfill.

Because Alternative 6 calls for excavation and treatment of soil
contaminated with RCRA waste, RCRA Subtitle C closure
requirements would be applicable if residuals are disposed of on-
site. Thus, this alternative must include a RCRA Subtitle C
compliant cap to comply with ARARs if soils are disposed on-site
but may include a soil cover if materials are disposed of ocff-
site and if the selected Phase 1 alternative does not include on-
site disposal. Also, treatment by LTTS must, at a minimum, meet
the Treatability Variance standards for soil and debris (Table 7)
in order to comply with RCRA LDRs. Treatment by incineration must
achieve a 99.9999 percent destruction removal efficiency for PCEBs
as required under RCRA.

The vacuum extraction system would be operated for two to five
years. The groundwater pump and treat system would regquire 15 to
30 (or more) years to achieve remediation goals. All other
components of Alternative 6 can be completed in one year.

The cost of Alternative 6a ranges from $13,335,000 (to achieve a
107¢% risk level with off-site disposal of residuals) to
$19,186,000 (to achieve a 10~% risk level with off-site disposal
of residuals).

The cost of Alternative 6b ranges from $25,406,000 (to achieve a
10-4 risk level with off-site disposal of residuals) to
$42,140,000 (to achieve a 1076 risk level with on-site disposal of
residuals).

VIII. SUMMARY OF THE COMPARATIVE ANALYSIS OF ALTERNATIVES

The NCP requires that alternatives be evaluated on the basis of
nine criteria: overall protection of human health and the
environment; compliance with applicable,. or relevant and
appropriate, requirements (ARARs); long-term effectiveness and
permanence; reduction of toxicity, mobility, and volume (TMV)
through treatment; short-term effectiveness; implementability;
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cost; state acceptance; and community acceptance. This sec+ticn
compares Phase I and Phase II alternatives with respect to these
criteria.

z ]o;: :. .! -
Overall Protection of Human Health and the BEnvironment -

Phase I: All source area alternatives meet the CERCLA minimunm
requirement for protecting human health and the environment.

Those alternatives that invoclve off-site landfilling of treated or
untreated wastes and sludges (Alternatives 3a, 4a, Sa, Sb, 7, and
8a) provide the best overall protection because contaminants are
completely removed from the site. Those alternatives that treat -
all contaminants before on-site landfilling (Alternatives 3b, 4b,
6, 8b) provide slightly less overall protection, although risk
based cleanup levels must be met before treated material could be
landfilled on-site. Those alternatives that treat only a portion
of the contaminants (Alternatives 1 and 2) provide less overall
protection.

Phase IX: All Phase II alternatives (except no action) protect

human health and the environment by providing a permanent

alternate water supply to affected residents and treating or -
containing remaining contaminants in soil. The alternatives
providing for both soil and groundwater treatment (Alternatives 5
and 6) provide the best overall protection. Alternatives 2 and 3
provide little protection to future groundwater users because no
groundwater treatment is included.

For both Phase I and Phase II, the no acticn alternative is not
protective of human health and the environment. The no action
alternative will not be considered further in this analysis.

Compliance with ARARs

Phase I: The most important ARARS associated with the Phase I
cleanup are RCRA and TSCA requirements. All alternatives meet
these requirements except Alternative 5a, as discussed below.

RCRA LDRs (40 CFR Part 268) require treatment of hazardous
substances before landfilling. LDR requirements will be met
through a Treatability Variance. All alternatives requiring
excavation and treatment (Alternatives 3 through 8) require
treatability testing to ensure that RCRA LDR Treatability Variance
standards (see Table 7) can be met. Alternatives that include
on-site landfilling of residuals (Alternatives 3b, 4b, 6a, 6b, and
8b) also require RCRA Subtitle C closure as part of the Phase II
cleanup. Alternatives which include off-site landfilling of
residuals (Alternatives 3a, 4a, 5a, and 8a) must meet all Federal
and State permit requirements for landfilling hazardous waste.
Alternatives 1 and 2 are not required to meet RCRA LDR standards
because materials would be treated in-situ. Alternative 5a would
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not meet LDRs because the materials would be landfilled off-site
without treatment. This was prohibited after expiration of the
national capacity extension for CERCLA soil and debris on November
8, 1990.

The TSCA PCB spill cleanup policy (40 CFR 761) is a "to be
considered" (TBC) criterion for this cleanup. This policy
requires that spills resulting in PCB contamination of greater
than SO0 ppm be cleaned up to a level of 10 ppm and covered with at
least 10 inches of clean soil. All alternatives except 1 and 2
meet this criterion; however, treatability studies will be
required to ensure that residuals from some of the treatment
technologies can meet the 10-ppm cleanup level.

Phase IX: RCRA and TSCA regulations are also important ARARs for
the Phase II cleanup, as are MCLs and MCLGs set under the Safe
Drinking Water Act (SDWA) (40 CFR 141 and 143) and NPDES limits
set under the CWA. All Phase II alternatives will meet MCLs and
non-zero MCLGs at the point of exposure through provision of an
alternate water supply; however, Alternatives 2 and 3 will not
meet these ARARS in the aquifer. Alternatives 4, 5, and 6 must
meet NPDES limits, and utilize the best available demonstrated
control technology (BAT) for treatment and discharge of
groundwater to surface water.

RCRA requirements will dictate which of the site capping options
(soil cover or RCRA Subtitle C compliant cap) is selected, and
LDRs will set minimum standards for excavated and treated
materials. Alternatives 3 and 6, which include excavation and
treatment of scils, must meet Treatability Variance standards fer
soil and debris in order to meet the requirements of RCRA LDRs.
If, under the Phase I or Phase II cleanup, treatment residuals are
toc be landfilled on-site, the RCRA compliant cap option must be
selected under Phase II in order to meet RCRA Subtitle C closure
and post closure requirements.

All Phase II alternatives meet the requirements of the TSCA PC3B
spill cleanup policy, as discussed above.

Pripary Balancing Criteria
Long-Term Effectiveness and Permanence

Phase I: Alternatives 6 and 7 (on- and off-site incineration)
provide the best long term effectiveness and permanence. All
other Phase I alternatives require treatability studies to assess
this criterion; however, the alternative that relies on capping to
prevent exposure to some contaminants (Alternative 1) provides
less permanence than those that treat all contaminants. Because
Phase I is not intended to provide the final solution for the
site, this criterion is more important for Phase II than for Phase
I.
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Phase IXY: All alternatives include a soil cover or RCRA compliant
cap that provides adequate long-term effectiveness for )
contaminants in surface soils as long as the cover or cap is
maintained. Those alternatives providing for treatment of
contaminants in groundwater, soils, and bedrock, in addition to
the s0il cover or cap (Alternatives S5 and 6) provide the best
long~term effectiveness and permanence. Alternative 2 with the -
soil cover option provides the least permanence because the soil

cover would be largely ineffective in preventing migration of VvoCs

to groundwater. -

Reduction of Toxicity, Mobility, or Volume Through Treatment

Phase I: Those alternatives involving technologies that treat all
site contaminants (VOCs, SVOCs, PCBs, and metals), Alternatives
3, 4, 6, 7, and 8, provide the best reduction of TMV.

Alternatives that treat only some of the contaminants, such as
Alternatives 1, 2, and 5b, provide less reduction of TMV.
Alternative Sa provides no reduction of TMV.

Phase IXI: Of the Phase II alternatives, Alternative 6 best

reduces TMV through treatment because all contaminants that

exceed risk-based levels would be treated. Alternative 5§ provides =—
slightly less reduction of TMV because remaining SVOCs and PCBs

would be capped rather than treated. Alternatives 4, 3, and 2
provide progressively less reduction of TMV. -

Short-Term Effectiveness

Phase I: All source area alternatives can be completed within 1
year. The alternatives that do not involve soil excavation
(Alternatives 1 and 2) provide the best protection of workers and

the community during the remedial action. For all other —
alternatives that involve soil excavation, emission controls and

dust suppressiocn would be used if necessary to protect workers and
the community during implementation.

Phase IXI: All alternatives can be constructed in less than 1

year; however, groundwater cleanup under Alternatives 4, 5, and 6
requires 15 to 30 (or more) years to complete. Soil vapor -
extraction may take 2 to 5 years to complete. As with the source
area alternatives, the Phase II alternatives that do not regquire a
large amount of excavation (Alternatives 2, 4, and 5) provide the
best protection of the community and workers during construction;
however, emission controls and other measures would be used as
necessary to ensure protection from emissions during constructicn.
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Implementability

Phase I: Many alternatives, including Alternatives 2, 3, 4, sb,
and 8, require treatability studies to ensure their effectiveness
in treating the contaminants at the site. Incineration
(Alternatives 6 and 7), if followed by solidification of the ash,
is a proven technoclogy for treating the site contaminants;
however, a trial burn is required by RCRA regulations prior to use
of an on-site mobile incinerator. No treatability studies would
be needed for Alternatives 1 and 5a. Most of these technologies
are readily available, although the capacity of on-site and off-
site incinerators is limited, as is the capacity of RCRA-permitted
landfills.

Phase II: Most Phase II alternatives under consideration use well
established, conventional, and widely available technologies.
However, treatability studies would be regquired for alternatives
that include LTTS (Alternatives 3 and 6a). Also, vacuum
extraction of bedrock contaminants has not been widely
implemented. Bedrock vapor extraction requires pilot studies to
assess its feasibility before this technology could be implemented
at the Acme Solvents site.

Cost

Phase I: The scurce area alternatives can be ranked by cost as
follows: Alternative 1 is least expensive, followed by
Alternatives 2, 5a, 8b, Sb, 8a, 4b, 4a, 3b, 3a, 7, and 6.
Technology costs range from $1,040,000 for SVE followed by
capping, to $13,100,000 for on-site incineration.

Phase IX: Phase II alternatives can be ranked by cost as follows:
Alternative 2 is least expensive, followed by Alternatives 4, 3,
5, 6a, and 6b. Costs range from $4,173,000 for Alternative 2 at
the 10~¢% cleanup level to $42,140,000 for Alternative 6b at the
106 cleanup level.

Modifving criteria
State Acceptance

IEPA has been involved throughout this and previous
investigations of the Acme Solvents site and supports the
selected remedies (discussed below) for both the Phase I and Phase
II cleanups.

Cozmunity Acceptance
Community acceptance of the Phase I and II selected remedies is

discussed in the Responsiveness Summary, which is attached as
Appendix B.
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IX. THE SELECTED REMEDY

Based on the information collected and developed in the STI, Ea,
EE/CA, and RAAE, and using the comparative analysis of
alternatives described above, USEPA and IEPA have selected Phase I
Alternative 8 and Phase II Alternative 5 as the most appropriate
remedial actions at the Acme Solvent Reclaiming, Inc. site. This
section contains a detailed description of the components of the
selected remedies. A flow chart showing the basic elements of the
Phase I and Phase II remedies is shown in Fig. 8.

PHASE I: SOURCE AREAS

The approximately 4,000 tons of soil and sludge in the waste
areas and the approximately 2,000 tons of soil and sludge in the
northwest area will be excavated and treated on-site by LTTS.
Residuals from offgas treatment will be treated or disposed of as
RCRA hazardous waste. Offgases from the LTTS process will be
collected and condensed, or destroyed in a high temperature
afterburner, if necessary to meet emissions standards discussed
on page 31.

The two tanks remaining on-site will be emptied and disposed of in
a RCRA Subtitle C compliant landfill or decontaminated and
disposed of as nonhazardous waste. Soils under and arcund the
tanks will be tested and treated by LTTS if they exceed the
cleanup standards set forth in the following paragraph. The
approximately 8,000 gallons of liquids and sludges in the tanks
will be sent for treatment to an off-site RCRA- and TSCA-permitted
incinerator. The incinerator cperator will be responsible for
disposing of the residuals in a manner consistent with RCRA
Subtitle C.

The area to be excavated will be delineated in the field using a
photoionization device (PID). A reading of 10 ppm above
background will define the limits of excavation. All waste area
materials exceeding 10 ppm PCBs must also be excavated and
treated. Additional characterization of the waste areas will be
performed to show whether the field delineation method described
above will meet the 10 ppm PCB criterion or whether additional
measures will be necessary to delineate areas contaminated above
10 ppm PCBs.

Residuals from the LTTS process must, at a minimum, meet the
Treatability Variance standards for soil and debris set under RCRA
LDRs (40 CFR 268) and listed in Table 7. Residuals will be
further treated by solidification/stabilization, if necessary, to
meet these standards. Treatability studies will be performed in
the design phase to ensure that these standards can be met by this
technology. Residuals that meet these standards can be

landfilled off-site in a RCRA Subtitle C permitted hazardous
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waste landfill, as long as all other State and Federal
requirements for landfilling hazardous waste are met.

If residuals are landfilled on-site, Treatability Variance
standards must be met, as well as additional standards to ensure
protection against direct contact threat and to prevent migration
of contaminants remaining in residuals to groundwater. 1In
addition, residuals must be covered by a RCRA Subtitle C compliant
cap to meet RCRA ARARs. The column entitled "multimedia cap with
FML" in Table 9 shows VOC cleanup standards for LTTS residuals to =
be landfilled on-site. In addition, PCBs must be treated toc 10

mg/kg.

Table 10 provides a detailed cost estimate for the Phase I
cleanup. The total cost of the Phase I selected remedy ranges
from $3,079,000 to $4,679,000.

PHASE II: REMAINING SOILS, BEDROCX, AND GROUNDWATER

The selected Phase II remedy includes a RCRA compliant cap, -
permanent alternate water supply, long-term monitoring,
groundwater pump and treat, and soil and bedrock vapor extraction.

Groundwater -

A water main will be extended from the Pagel’s Pit water supply
well or from a new deep well to the residences within the 1077 -
carcinogenic risk plume and those whose wells may become
contaminated in the future. The HCTUs will be removed when the
water main is completed. '

A groundwater pump and treat system will be installed to capture
all groundwater outside the site boundary that exceeds MCLls,
proposed MCLs, or non-zero MCLGs. The MCL for 1,1-dichloroethene
(1,1 DCE) was not used, for the reascns discussed below. A
cumulative carcinogenic risk of 1 x 10~° or a cumulative HI of 1
were used to develop cleanup standards for 1,1 DCE and
contaninants without MCLs. Table 11 shows cleanup standards for
indicator parameters. MCLs and a 10”5 risk level were selected
because concentrations at the 10~5 and 10~> levels are below
reasonably achievable detection levels for many of the
contaminants of concern and because of the technical difficulties
associated with aquifer restoration in fractured bedrock.

The NCP calls for use of MCLs and MCLGs when setting standards for
aquifer-restoration, except in cases where the MCLG is zero, cor
wvhere the attainment of MCL’s would result in a cumulative
carcinogenic risk outside of the 10™% to 10~% risk range. If the
MCL-for 1,1 DCE were used, the cumulative carcinogenic risk for
all contaminants would be greater than 3 x 10~¢4. Therefore, the
cleanup standard for 1,1 DCE was set at the 10-5 risk level. The
use of MCLs and 10~° risk as discussed above results in a



TARLE 9
— SOIL OFANOP STANDARDS FOR VOCS

_ Soil cover Multimedia Cap with PM1,
CSompaund (ug/kg) (uw3/ka)
- 1,1,1-Trichlcoroethane 7,300 64,000
1,1-Dichlarcethene 0.8 6.9
B 1,1-Dichlarcethane 2.4 21
1,2-Dichlaroethene 1,430 13,000
- Benzene 7.9 69
— Tetrachlcroethene 140 1,200
Trichlorcethene 16 140
- Vinyl Chloride 0.6 .52
4-Methyl-2-pentancne 723 6,100
B Naphthalene 4,550 40,000

Notes:
- ML, = Flexible memktrane liner

Soil cleamp standards were developed using the Summers Leach Model to
— determine a VOC concentration in soils that would ensure VOC concentrations in
groundwater would not exceed a 1 x 10~> carcinogenic risk level. USEPA’S
Hydrologic Evaluation of Landfill Performance (HEIP) model was used to calculate
the infiltration reducticn provided by the soil cover and multimedia cap.
Axther infoarmation is provided in the RAAE. Cleamp standards for the
multimedia cap have been recuced by a factar of 10 because the HEIP model
assumes perfect perfarmance of the multimedia cap and has not been field
- verified.

Soil cleamp standards below detection levels (DIs) using USEPA approved
methods for low level analysis of soils may be medified.
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CCST ESTIMATE FCR THE SELRCTED PHASE I REMEDY
LITS/SOLIDTFICATION /OFF-SITE DISPOSAL

Capital Cost Amual Cost

Scil Excavaticn $ 170,000
Off-Site RCRA landfill $ 950,000
Transpertation to Off-Site Iandfill $ 330,000 _, _
Low-Termperatire Thermal Stripping | $ 750,000 ﬂ/ﬁﬁ/ﬁ"’)_ .. $ 200,000
Solidification (e trssa])  § 520,000 omt T
Subtotal $ 2,700,000 $ 200,000
Site Costs
Site Preparation $ 20,000
Site Administration $ 18,000
Insurance ard Permit Renewal —_— $ _30,000
Subtotal S 38,000 $ 30,000
Indirect Costs
Administration $ 35,000
Contingencies $ 35,000
Subtotal $ 70,000
Construction Subtotal $ 2,700,000
Bid Cotirngencies $ 540,000
Scope Contingencies $ 670,000
Construction Total $ 3,800,000
Permitting and ILegal Costs $ 61,000
Services During Constxucticn $ 275,000
Subtotal S 140,000
Total Capital cost: $ 4,000,000
Total Amal Qost: $ 300,000

Total INW Cost (1 year): $ 4,300,000

Notes:

Costs developed by USEPA’S Cost of Remedial Action (CORA) mecel

All costs are rournded to two significant figures.

The cost estimates shown are based cn the data imput to the program and cost
algorithms developed for generic corditions. The final costs will depend cn

actual size, design, and market conditions. As a result, the final project
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- COST ESTIMATE FCR THE SEIECTED PHASE I REMEDY
LTTS/SOLIDIFICATION/QN-STTE PLACEMENT

- CAPTTAL COST ANNTAL CCOST
Techmology Qosts
_ Soil Excavaticn $ 170,000
Solidification $ 510,000
Low-Temperature Thermal Stripping $ 750,000 $ 200,000
Surface Water Diversion/Collection $ _24.000 $ 700
— Subtotal $ 1,500,000 $ 200,000
- Site costs
~ Site Administration $ 20,000
Inswrance ard Permit Renewal — $ _30,000
Subtotal $ 20,000 $ 30,000
Indirect costs
— Administration $ 35,000
Contingencies $ 35,000
$ 70,000
- Construction Subtotal $ 1,500,000
. Bid Contingencies $ 300,000
- Sccpe Contingencies $ 460,000
Construction Total $ 2,300,000
o Permitting and Legal Costs $ 36,000
Services During Constxuction $ 20,000
Subtotal S 86,000
Total Capital Cost: $ 2,400,000
— Total Armual Cost: $ 300,000

Total W Cost (1 year): $ 2,700,000

Notes:

Costs developed using USEPA’s Cost of Remedial Action (CCRA) medel.

All costs are rouwrnded to two significant figures.
'meccststmatsshwnarebasaimthedammttotheprcgramandcns‘
algcnttms develcped for generic conditions. The final costs will deperd cn

actual size, design, and market corditions. As a result, the final project
costs will vary from the estimates presented here.



TABLE 10
page 3 of 3 Harding Lawson Associates

Engineering Cost Estimate for Incineration of
Tank Materials and Tank Disposal

Site preparation S 10,000
Packing 120,000
Transportation 1,000
Incineration 180,000
Tank disposal 6,000
Plans, permits, and regulatory fees 62,000

S 379,000

Assumptions for cost

Site preparation will be concluded within four days and includes labor, reatal equipment,
and chemical stabilization.

Packing will be concluded within 15 days and includes labor, reatal equipment, health and
safety equipment, decontamination procedures and disposal, and drum costs.

Transportation will be concluded within one day and includes labor and transportation for
three truckioads to CID.

Incineration will include 60 tons of material, as estimataed from 8000 gallons with a deasity
of 1.8 grams per cubic centimeter.

Tank disposal will be concluded within two days and inciudes labor, rental equipment,
disposal, and transportation costs to CID.

Plans, permits, and regulatory fees includes management of task operations, finalizing
documents necessary to task actions, and negotiations with regulatory agencies.

17683,019.10 - EE/CA
Q0703080190
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cumulative carcincgenic risk within the 1074 to 107% risk range
reguired by the NCP.

The cleanup standard selected for the alternate water supply (:0-°
carcinogenic risk) is more stringent than the standard selected
for the groundwater pump and treat system (10'5 risk only for 1,1
DCE and contaminants without MCLs) because the alternate water
supply addresses actual exposures, while the groundwater punp and
treat system addresses potential exposures. MCLs and 107°
carcinogenic risk represent practically achievable cleanup
standards for the groundwater pump and treat portion of the remedy
given the difficulties of agquifer restoration in fractured
bedrock.

The area of attainment for groundwater cleanup levels extends frcn
the downgradient site boundary (the point of compliance) to the
downgradient edge of contamination. Groundwater will be treated
by air stripping, followed by carbon adsorption, if necessary (or
an equivalent technology), and then discharged in accordance with
NPDES discharge limits to Killbuck Creek or the intermittent
stream that crosses the site.

The Galena-Platteville agquifer has been classified as a Class II
aquifer under USEPA’s Groundwater Protection Strategy and is
widely used as a source of drinking water. The proposed
remediation is consistent with USEPA’s goal of returning usable
aquifers to their beneficial uses within a reasonable time frame.
However, because the Galena-Platteville Dolomite is a fractured
bedrock formation, an extended period will be regquired to achieve
aquifer remediation; the actual time required for remediation is
uncertain. Groundwater modelling has estimated that remediation
can be achieved in 15 to 30 years, however, experience at other
Superfund sites indicates that models underestimate aquifer
remediation times; the actual remediation time may be longer.

During the 15 to 30 (or more) years of aquifer remediation, the
groundwater pump and treat system will be monitored and adjusted
as warranted by the performance data collected during operation.
Adjustments to the operating system may include discontinuing
operation of extraction wells in areas where cleanup gcals have
been attained; alternating pumping at wells to eliminate
stagnation points; and pulse pumping to allow aquifer
equilibration and encourage adsorbed contaminants to partition
into groundwater.

Soil and Bedrock
Soil/Bedrock Vapor Extraction
VOCs remaining in soil and bedrock after the Phase I cleanup will

be treated by vapor extraction. A pilot test will be performed tc
assess the feasibility of bedrock vapor extraction. 1If the pilot
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Clearap

Standard
Camoaard /1 Basis
1,1,1-Trichlcroethane 200 MCL
1, 1-Dichlcroethene 0.2 1 X 10~3 carcincgenic risk
1,1-Dichlarcethane 2 1 x 107 carcincgenic risk
1,2-Dichlarcethene 70 MG for cis-1,2-DCE
Bernzene 5 MCL
Tetrachlorcethene 5 Proposad MCL
Trichlcroethene 5 MCL
Vinyl chleride 2 MCL
4-Methyl-2-pentancne 125 camlative HI of 1
Naphthalene 20 comilative HI of 1
Notes:

This table shows clearup standards for irdicator parameters only.
The general cleamip standards described in the text must be met
for all groudwater contaminants.,

Grourdwater clearmup standards below DIs using USEPA aprxoved methods for
analysis of drinking water may be mcdified.
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tests are successful, bedrock vapor extraction will be implemented
under former waste disposal areas. Soil vapor extraction will be
implemented in areas where VOCs in soil exceed the cleanup
standards set forth in Table 9. As with the groundwater punp and
treat system, the vapor extraction system will be monitored and
adjusted as warranted by performance data collected during its
operation. Adjustments may be similar to those cited for punp and
treat.

Solidification

Lead-contaminated soils will be tested for leachability and will
be solidified if the extract exceeds the 5 ppm RCRA TCLP lead
standard. Disposal of solidified material will be as described
for Phase I residuals.

RCRA Compliant Cap or Soil Cover

All areas in where materials are treated and backfilled on-site
under the Phase I or Phase II cleanups will be covered with a RCRA
Subtitle C compliant cap. :In addition, any soils which exceed the
VOC standards entitled "soil cover" in Table 9 after completion of
SVE must be covered with a RCRA compliant cap. A RCRA compliant
cap may also be required over all former waste areas if pilot
testing shows that bedrock vapor extraction will not be effective
in removing VOCs from bedrock. Soils which pose a dlrect contact
threat will also be covered, as discussed below.

If no residuals are landfilled on-site (or if residuals can be
delisted under RCRA), and if SVE is successful in treating VOCs in
soils to levels at or below the standards set forth in the "soil
cover" column in Table 9, a 12-inch soil cover may be placed on
the site, rather than a RCRA compliant cap.

Soils containing contaminants that may pose a threat through
direct contact will also be consoclidated and capped. Because
these contaminants are relatively immobile, a RCRA compliant cap
is required only if the conditions set forth in the preceding
paragraphs are not met. If those conditions are met, a 12-inch
soil cover may be placed over these soils. The cleanup standards
for direct contact threat are based on the 10~> carcinogenic risk
level developed in the Acme Solvents EA and the USEPA policies for
PCB and lead action levels (OSWER Directive No. 9355.4-01 and
9355.4-02). Cleanup standards for contaminants which pose a
direct contact threat are as follows: bis(2-ethylhexyl)phthalate
-~ 58 mg/kg; PCBs - 1 mg/kg; and lead ~ 500 mg/kg.

Because the success of the treatment technologies and further
testing in the design phase will determine the type and location
of the RCRA cap, the exact location of the cap will not be
specified in this ROD. Figure 9 is a conceptual drawing showing
areas which may be capped.
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A 1075 ‘cumulative carcinogenic risk level was selected for all
portions of the soil cleanup because many VOC concentraticns at
the 10™% risk level are below reasonably achievable detection
levels. The VOC cleanup standards in soils are based on achieving
1073 cumulative carcinogenic risk in the aquifer, a more stringent
standard than for aquifer remediation. Because of the
difficulties associated with aquifer remediation in fractured
bedrock, a higher level of treatment of soil contaminants which
may migrate and further contaminate groundwater is necessary to
ensure protection of the aquifer.

Air Emissions, Monitoring, and Institutional Controls

Air emissions from excavation and treatment processes will be
monitored. These processes include air stripping, soil and
bedrock vapor extraction, soil excavation and consoclidation, and
the Phase I LTTS process. Offgas treatment or other corrective
actions will be used if total air emissions from the site exceed
an excess cancer risk of 1 x 107° for downgradient residences or
workers at Rockford Blacktop Quarry, the nearest receptors.

The remedy will alsoc include (1) long-term groundwater monitoring
to ensure that action levels are being met, (2) site fencing and
deed restrictions to prevent use of shallow groundwater under the
site and to protect the soil cover, and (3) to the extent
possible, deed notices or advisories will be provided to protect
off-site users of groundwater until cleanup levels are met.

Construction of the water main can be started while the Phase I
cleanup is being implemented. All other construction will start
after Phase I is completed. The Phase II construction may take
less than 1 year. Approximately 2 to 5 years may be required to
remove contaminants through SVE; however, the groundwater cleanup
may continue for 15 to 30 (or more) years. A cost estimate for
the remedy is provided in Table 12. The total present worth cost
for the Phase II cleanup is estimated at $11,933,000.

The total present worth cost for the Phase I and Phase II
cleanups ranges from $15,012,000 to $16,612,000.

X. DOCUMENTATION OF SIGNIFICANT CHANGES

A Proposed Plan, which described USEPA’s and IEPA’s preferred
alternative for remediation of the Acme Solvents site, was
released for public comment in October 1990. The Agencies
reviewed all written and verbal comments submitted during the
public comment pericd. Upon review of these comments, it was
determined that no significant changes to the remedy, as described
in the Proposed Plan, were necessary. However, a few miqor
changes were made to the proposed remedy were made, as discussed
below.
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QST ESTIMATE FOR THE SELICTED PHASE IT REMEDY
RCRA AP, PP AND TREAT, SVE

I CAPITAL COST ANNCAL COST =
Mcbilization $ 201,500 S 8,600
Alternate Water Supply $ 85,600 $ 6,000 -
Grourdwater Monitoring $ 247,400
Multimedia Cap $ 1,800,000 $ 38,000
Grourdwater Treatment (60 gom) $ 257,700 $ 88,400
Soil/Bedrock Vapor Extraction =
Shallow Soils $ 130,000 $ 70,000
Becrock $ 531,400 $ 142,000
Pilct Testing $ 65,000 -
Total Vaper Extraction $ 726,700 $ 212,0001
Grourdwater Extracticon Wells $ 24,000 $ 8,000
Demcbilization $ 42,000
Subtotal Capital Costs $ 3,134,500 -~
Ergineering and Design (17%) $ 532,900
Construction Management (10%) $ 313,500 -
Contingency (30%) $ 840,500
Total Cxpital Cost: $ 4,921,400 -
Total Amal Qost: $ 608,400

Total P Cost (30 years): $ 11,933,000 -
1  SVE - 5 years maximm operaticn

Note: Actual costs may vary from =30 to +50 percent of values presented
because of uncertainties in rate and cost factors. Additicnal
variations in costs may also be realized because of uncertainties
related to estimates of volume ar area. Verification sampling
carducted during the remedial design phase will be necessary to refine
these estimates.
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The Proposed Plan stated that for the Phase I remedy treatment
residuals must meet RCRA TCLP standards in addition to meeting
Treatability Variance standards. Further analysis of these
standards indicated that Treatability Variance standards are
nearly equivalent to TCLP standards, so the requirement that
residuals meet TCLP standards was eliminated.

The Proposed Plan stated that, for the Phase II remedy,
groundwater would be remediated if it exceeded a cumulative
carcinogenic risk of 10™5, and MCLs or non-zero MCLGs for non-
carcinogens. Further analysis of cleanup standards indicated that
MCLs, proposed MCLs, or non-zero MCLGs provided a more appropriate
cleanup level than the 10-5 cumulative carcinogenic risk level,
for the reasons discussed in Section IX. The cleanup standards
for aquifer remediation were changed accordingly.

XI. STATUTORY DETERMINATIONS

ecti a e v

The EA developed for the Acme Solvents site showed that ingestion
and inhalation of contaminated groundwater and dermal exposure to
and incidental ingestion of site soils in waste areas pose the
greatest risks associated with the site. Provision of an
alternate water supply to residents downgradient of the site,
extraction and treatment of contaminated groundwater, and
imposition of access restrictions to contaminated groundwater
until aquifer remediation is attained will address risks from
groundwater. Implementation of LTTS treatment of waste area soils
and sludges, SVE treatment of remaining contaminated soils and
bedrock gas, and capping of all contaminated areas will protec:
against risks from direct contact with soils. In additien,
removal of VOCs from soils and bedrock through SVE and LTTS will
reduce the scurce of VOCs to the aquifer and will thereby
decrease the overall time required to remediate the aquifer. All
risks resulting from exposure will be reduced to MCLs, a 1 x 107°
carcinogenic risk level or an HI of less than one.

Use of emissions controls will protect against short term exposure
to contaminants during the remedial action. No environmental
impacts due to site contamination have been identified, and
discharge of treated water to Killbuck Creek will be regulated by
NiDES to ensure that the remedial action does not affect aguatic
life.

ta ent o icab elevant d opriate
Requirements

The selected Phase I and Phase II remedial actions will meet all
identified applicable, or relevant and appropriate, federal and

at

te

mns
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remedial action goals for all contaminants than some of the less
estaplished technologies considered, such as SVE followed by
solidification, and chemical oxidation.

Of the alternatives that provided for aquifer treatment, USETa
and IEPA selected Phase II Alternative 5 over Alternative 4
because Alternative 4 would not treat VOCs in soil and bedrock.
Treatment of the source of groundwater contamination has been
found to reduce aquifer remediation time. Alternative 6 was not
selected because it only adds treatment of very low levels of
relatively immobile contaminants such as BEHP, PCBs, and lead
(which can be effectively contained) at almost double the cost of
Alternative 5.

e e fo e ent as inci e

The selected remedy provides for treatment of the principal
threats at the site. The Phase I remedy treats the highest
concentrations of VOCs, SVOCs, PCBs, and lead in the waste areas
and tanks by LTTS and incineration, respectively, followed by
solidification, if necessary. Phase II provides for additional
treatment of VOCs, the most mobile of the remaining contaminants,
by soil/bedrock vapor extraction and by extraction and treatment
of groundwater. The only contaminants that will remain to be
contained by the soil cover will be low levels of relatively
immobile contaminants such as BEHP, PCBs, and lead. The selected
alternatives thus satisfy the statutory preference for treatment
as a principal element.

w

$L

FR

2)



—Page No.
12721790

FICHE/FRAME PAGES DATE

9

7

83704715

89/09/01

$0/05/11

90/11/02

$0/11/05

$0/11/05

$0/11/05

90/10/18

90/03/02

ADMINISTRATIVE RECORD INDEX

APPENDIX A

ADNINISTRATIVE RECORD INDEX - UPDATE #3
ACME SOLVENT RECLAIMING [NC. SUPERFUND SITE
WINNEBAGO COUNTY, ILLINOLS

TITLE

Letter

Re: results of samples
taken on March 8, 1983
from two private wells
with attachments

Letter

Re: Scope of work
deveioped for
conducting squifer
tests

Latter

Re: Residential
Water-Suwpply
Anatlytical Data
with attachments

Letter
Re: Proposed Plan
October 1990

Letter

Re: Administrative
Record

with attachment

Lettar
Re: Proposed Plan

Letter

Re: Comments on
Sipplemental Technical
investigation Report

(371) arndd Proposed Plan

Public Hearing
on the
Proposed Plan

AJUTHOR

Roger J. Ruden
ILLINCIS DEPARTMENT
QF PUBLIC NEALTH

Frod Marinelld
HARDING LAWSON
ASSOCIATES

frien D.Laflamme
Nichael J. Malley
HARDING LAWSON
ASSOCIATES

Arcirew Fletach
TME TESTOR CORPORATION

Steven J. Lemon
WIKSTON & STRAWN

Gary Letcher
THE NARKER FIRM

John doimstrom 111
WINNEBAGO RECLAMATION
SERVICE, 1MC.

USEPA

Nichael J. Malley

RECIPIENT

8.fFavero, {EPA

A.Niltner, USEPA

A.N{ltner, USEPA

S.Kafser/A.Hittner,
USEPA

S$.Kaiser, USEPA

ANiltrer, USEPA

A.R{ttner, USEPA

ANfltner, USEPA

DOCUMENT TYPE

CORRESPONDENCE

CORRESPONDENCE

CORRESPONDENCE

CORRESPONDENCE

CCRRESPONDENCE

CORRESPONDENCE

CORRESPOMDENCE

WEETING MOTES

DOCNUMBER



Page No.
12/21/90

2

FICHE/FRAME PAGES DATE

4 90/08/20
7 90/11/07
14 85/09/30
2 90712715
7 86711797
98 /710711

TITLE

Re: Regidential
Vater-Supply
veil Analytical
Data

with attachments

Namo

Re: Residential
Vater-Supply
Well Analytical
Data

with attachments

Nemo

Re: Residential
Sater-Supply
well Analytical
Data

with attachments

Responses to
nabered conciusions
from “part ons,® QA/
Program Review

Trestment Systesa
Net Present Worth
(NPA)

with Fax Tranemittal
attachment

Progress Report
on Clesn-Up
Activities

Northwest Arsa
Investigstion
Final Report

ADMINISTRATIVE RECCRD INDEX - UPDATE #3
ACME SOLVENT RECLAIMING INC. SUPERFUND SITE
WINNERAGD COUMTY, ILLINGIS

AUTHOR

NARDING LAwWSOM
ASSCCIATES

Brisn D, LaFlamme
RARD ING LAWSOM
ASSOCIATES

Srisn D. LaFlamme
NARDING LAWSON
ASSOCIATES

E.Jordan

Qc

Carta Suriks
PLANNING RESEARCH
CORPORATION (PRC)

Envirormental
flesources Nenagement/
Morth Centrsl, Inc.

Brian D. LasFlamme
Nichael J. Malley
HARD ING LAWSOM
ASSOCIATES

RECIPIENT

A_Riltner, USEPA

A.Hiltner, USEPA

A.Niltner, USEPA

USEPA

AS Steering
Comittes

DOCUMENT TYPE

MEMORARD UM

MEMORANDUM

OTHER

OTHER

REPORTS/STWDIES

REPCRTS/STUDIES

DOCNUMBER

10

1

12

13



Page No. 3
©2/21/90

FICHE/FRAME PAGES DATE

80

12/90/00

TITLE

Record of Decision
(ROD)

ADKINISTRATIVE RECORD [NDEX - UPDATE &3

ACME SOLYENT RECLAIMING INC. SUPERFUND SITE

WINNEBAGD COUNTY, ILLINOIS

AUTHOR

Veldas Adamkus
USEPA

RECIPIENT

DOCLMENT TYPE

REPORTS/STIRIES

DOCNIMEER

16



‘yge K. )
0/82/90

1CER/IRANR PAGES DAZR

i

2

4

J

58

90702188

30/02115%

10704713

0y

10/050%

/61124

19444

Lecter

dddepdua to
Becraber 15, 1924,
Yort Maz
Jorthvest Area
larestiqatiaa

letter

Re: Rorthrwest
drea lavestiqation
fcae Solveats
Saperfoad Sice

Letter

le: Ideatification
of dpplicable, or
lelerant

28d bppropriate
Requiresents

for the dcze Solveats

Soperfand Site
vith astaclsencs

fetter

les State dpplicable,

or lelevaat and

dppropriate Requirenests
for the dcze Solveats

Soperfoad site

vich actached letter

Letter

Res Disposal of
Resafaisy S04l aad
Bebris froa tde
dese Ssirvests
Reclaining, lac.

Letter
1er Propessl to

dispase of the resatfaing
coatamisated soll aad

debris

AONTIISTRATIVE RSCORD 11081 - UPDATE 12
ACXL SOLYEXNT RECLAINING IMC. SUPLRIVED SIS

YITIZBAGO COUNTY, ILLINOIS

LoreoR

Jaskar 0. Roses
Rardisg Lavses
d3s0ciates

dllison Kiltaer
osti

All{son L. Eilcoer
aseel

Allises L. Biltaer
pseM

dathoor L. Rochsedild
Jotler, Rabia, Revcouer,

Saltarelly, Jopd &
Lrasaov

Aptdeayp L. Rochscbild
Butler, ladia, Revcouer,

Saltarells, Boyd &
Lrassor

RECIPIZN?

d.89iltoer - UsBP4

I.Xacigelli - §L1

f.%arinelli - EL1

!.Xarjgelli - BLA

1.1iltaer - ISINA

S.Lafzer - USENA

pocoxzyr ¥

Correspondsnce

Correspondence

Correspondence

Correspandeace

Carrespoidence

Correspoadeace



“ige Mo, 2
'492/30

PICSR/I3ANE FRGES 0AfE

— 206

i)

184

185

20/08/29

83/12/21

20/08/08

20/08/08

90709128

20/09/2

146471

ritd attacisencs;
igcladiagq:

Record of Decision
{R0D)

- Letter

Re: Disposal

of Renaining Sofl
a0d Debris

dcae Solrvent
Reclainiasy, lac.

yort Mas
Torchyest drea
Iarestigation
Acae Solveats
Reclainsing, Ise.

Bagineerisy
Bralzatioa/
Cost laalysis
Moal Report
Acae Solvests
Superfuad Site
Yolose II of II

Boqloeerisg
Bralgatiea/s
Cost doalrsis
1isal Bepore
dexe Solvests
Soperfund Site
Tolase I of II

Resedial detion
Altersatives
Eralaacion

Haal Repore

dcae Solvents Site
Yolone I of II

Renedial letica
dltersatives
Iraloatien

ROXTEISSRATITE 28CO2D TNDRI - QPOACE 12
ACXX SOLYRE? DRCLAINING INC. SOP3RICED SITR

YI3IE3AGO cooxPY, ILLINOIS

407808 et

Steve 2, laiser
1l1is00 L. Riltzer msyt
psted

Josbua 0. Roses 1347
Hardisg Lawsos dssociates

Rardieq Laesos usta
dssociates

Iriaz K. dogys oSt
Decois X. Smith

Jardiag Lersas

Adssociates

Briaz 3. Lallaane 13717
Joba [. Bopkiss

Desais I. Suith: -

Jardisg Lawson dssociates

Rardiag Lavsen dasociates USEMA

d.Rothschild -

pocoxsar r128

Correspoadesce

Reports/Stadies

Beports/stadies

Reports/Stadies

Reports/Stadies

Reports/Studies

bocarxas:

1



Fage K. 3
10402730

DICHR/2RANE PRGES DAIR

10

a7

30/18/80

$9/07186

s

Pioal 2epore
dcze Solveats
Volose II of [I

Proposed ?laa

for the dcae Solreat
Reclaining, lse.
Saperfaad Site

Prelisisary and
validated grognd-vac
chesistry results fo

ADXTIISTRALIVE RECORD IDRI - UPDALE 12
4CXE SOLVEXY BRCLAINING IXC. SUPERIDND SIS
TILIZALGO coousr, ILLINOIS

102808 RECIPIRAS DOCUNZNT PYP2 DoCxylNaRg
)

1147 Reports/Stadies 11

!.Xariselli d.8iltoer - USEPE  Sawpliag Data Y

er  Rarding Lavsoo
r dssociates

samples obtained durisy

the Jorthvest drea
Iavestiqatios
{Saapling Data)



ige Ko, !
14799

“TCEB/IRAXS PAGRS DATS

— 2 90704708

§ 90705700

25 81708100

- 433 %0702/23

§42  80/82/23

ADXIRISIRASIVE RRCORD IXDXT - §PDALE 1)
dCXE SGLYRXT RECLAIXING [¥C. SUPBRIULD SIfZ
YILNBBAGO coO¥fY, ILLINOIS

rIrie

Letter

Re: Geseral
Jotice of Potestial
Liadilicy

deae Solvent
Reclaigiag, lac.
Saperfuad Sice
Yisnebago County,
I1linois

vith attachaents
{4,8,¢, & B}

dene Solvent
Reclainiag, lac.
Site Superfond
Qact Sheet
Dpdate

IHaal

Coznusity Relations
2aa

dege Solveat Site
2ad Pagel's Pit Site
Rocktord, Illineis

Supplesental

fechaical Iarvestigatica
Ifsal Report

dcae Solvents $ite
¥iasedago Comacy,
11liseis

Tolume 2

Appeadices

Supplesestal
fechaical
Iavestiqatios
HMaal 2eport

dcae Solvents Site
Tisoebago Cousty,
Ill4s0is

Yoluse X
Appesdices

durees

Jobo B, felley
asgei

s

Jacads
Bagiseeriag Groap, Ise.

Jardiag Lavsoa
dsnociates

Jardiag Lavsoa
lassciates

1H{90281 34

See Attachaeot B

osgn

dene Steering
Conaftree

dcge Steerfng -
Conzittee

JOCUNENT Y2t

Correspondence

Tact Sheets

Reports/Stadies

Reports/stadies

Reports/stadies

J0CKUNELR



ige Jo. 2
§/147%90

IC3Z/LRANE PAGES DATS

158 20703714

A 9003/

138 20705729

42 /065708

463 s0/08/08

ADXIRISERALIVE RECORD [EDRI - UZDATE I

ACXE SOLVEX? RRCLAINING [XC. SUPSRIOND SIPD
YITNEBAGO cOoONtY, ILLINQIS

14471

Qeredial letioa
dlterzatives Array
Praft Repore

dcze Solveats §ite
Yizsebago Couoty,
Illiseis

Jealth dssessnent
for

deae Solvents
Qeclanation, IIC.
Visaebago County,
11lis0is

Soppleseatal fechsical
Iavestiqation

Fiaal Report

dcae Solvents Site
§isgebago Cously,
I1liseis

Toluse I:

Naja fext

risal

E2daggerzent
Assessaent

dcze Solvests Site
Jatfonal Priorities
List Bosder 652 .
¥ianebags County,
Illinois

Tolaae Oae

Haal

Bndasgeraeat
lssessnent

dcne Salvests $ite
Satiosal Priecities
List Ramber §52
fissedago Couaty,
I11420is

Toluee fvo
Ippendices

407308

Tardiag Laysoa
dssociates

f.5.
Padlic Jealth
Serrice

Tardiag Lavson
d3s0ciates

Lerige * Pricke

Levioe * Mricke

RICIBIEE?

deae Steering
Cosaiteee

§stpa

dese Sceering
Cosaitcee

Leae Settlors
Coalltios

Aeae Jettlors
Coalition

docuukar ryse

Repores/Studies

Reports/Stadies

Reports/Stadies

Reporcs/Stadies

Reports/studies

pacxuxzlz

10



Page do.
31713719

{
i

PICHE/TRANE PRGES DAfR

2 A1 111031158
T 2A2 1 73704/08
2A3 1 81701

2 A6 1 8101116
—— 2A7 1 /018
2A8 2
2A10 1 0218
2A1 4 84706118

e

Jotice that satisfactory
progress s belag nade

vith the restoration
of the aite.

Jotfee that the Lacilitr
bas Dees satisfactocily
closed asd corered.

AONTRISERALIVE RRCORD [DOL1
JCXE SOLVIXY RRCLAINING, 1XC.

TIXNLRLGO coosey,
ILL1r01s
ot

C.5.80ark-12M

¢.2.00ack-1004

Letter of coscers from a Mrs. Daryl fhospsos

searby residest over

possible coatasisatioa of

ber vell vater 2ad 4
reqaest ta the IR0 thit
they test her mater,
dttached 15 2 aevapipes
srticle concersiag
Pagel’s

M.

Respoase to local
resfdest’s

coscerss over Mer well
vacer.

Botice that vater bus
bees deened nssale for
drisking. Letters
tiiled to the Lyfords,
Baxcers and the Lisds.

Jotice that the alte
12 {2 vielatien tor
2eC cosplying vith
an 11!, tellation
Coatzel Beard Otder.

Jatdce that water is
sutit tar banas
csanaaptios.

Bot{ce that the FSEN
considers the recipiests
of this letter mar be

respoasible parties aod
say be ldable for the
costs asseciated with.

reaoval asd resedial

Bodere Casteel-1801

Dobert Tesqrov-1R21

Leptendall € Seehald-IRM

Robert Beaqrov-15N

Basil Cosstantelos-08530

{92411 bocuxsyr rrer

Fite Pasilia-dcae  Correaposdesce
Solreat
Tite Pasllia-deze  Correspoadence
Selrant
1§47 Correspondence

grs. Daryl fhompsan Correspoadesce

See title Correspoadeace

rite rasilla-decae
Selraat

Cortespendence

J.Xerrick-Rockford Correspoadesce
Steet

dese MP's Correspoadence

pocIvust



Lage Jo.
47/13/83

]

IIC3E/1RAXE 21GRS 0112

2F13

261

2G2

2GB

2GS

383

3Bs

12/01/11

15718709

83706121

Hu

§5702/1%

35/05/23

0§/711712

ADXTRISTRATIVE RRCORD 1XD2]
0T SOLYIRY MRCLAINING, 1IC.
TIRIERISO Connre,
11113018

18444 igraon

Jexe Solrestilagel’s
it Tolsae Ose.

leport on zeeting betveea Psal Narry-IX21
Tito raafliz and lobert

Rocla of the 1SN

cosceraiay sladge

disposal practices

aad potextiel pradlens.

After 2 visit to the
site, the anthor
delieves that the

site has a potestial

te becose a adjor prablex
a0d seqgests that the
nacter be respened.

Legoetd Jechely-IRN

Docaneatacion of a
seecing vith the
illers, lalners,
aad Thosprons(acea
fanilies).

dare lavere-I3M

Bztession of pudlic
conaent periad nntil
12720184,

§leria Cravea-IR21

Recornesded Resedial
betion for the dcae
Solvest 3ite.

Jave larezo-IE21

Dosition statesest of the lobert Iaybeadall-I1Ni
BN sappertiag the

Recosd

of Deeision stgaed 471785

by 2lebard Carlsan of the

1323 (vith-eat

attachaest).

Yeso transaittisg ua
sttached publie comnent
letter s the Cotsent
Order. fhe letter {1 fro
Betty Jobason of the
League of Wonas Totess
aad 15 dated 1179788

Jarqaret IcCue~48IM

1{96501 44

Biv.of Nater Xeseraadar

- Doll.Ceatrol

Desals Jobasoo-IIM Xenorandum

Mle Kesorasdaa

il Kenoraadn

preseat-tablicHeari

"

Bob Covles-1321 Xesorasdus
Keaoraadue

Daggett, et al. -  Huporazdna

fan

pocousae 1128 boca

2]

U

b} R

H1

3/



»

r1ge lo.
07713739

$

PICSE/IRAE PGS DT

JBsg

3811

3B

3813

3814

3CS

T— 4 G8

— 5 A1l

587

588

§813

5814

5Ci4

5058

J /1010

SO M [T

1 /020

1 M712/88

5 86706/00

153 86709728

T 00700700

1 72785718

1 127127058

5 15/06/16

1 160001
i 82/10028

S

82 13702108

;s

°7.5.121 Seeks Public
Consest 08 Acze Site
Iavestigation.*

E?1 P lasver Questisns
0a lcae Solrent lad
2agel’s Mt Saperfasd
Sites.

ADNIRISTRALITR RECODD 1MDZI
ACXT SOLTREY 1RCLAINING, 1IC.
TIIIB3AGO conntY,
ILLI301S

1ar802 1140909 b4

L]

1580

Jearisg 0fficer’s Opeaisy #loria Craves-IR21

Statesest at 12/6/%4
pudlic meeting.

Ageads of 12/76/84 pablic 1IN

seetiay aad sotice of
connest period.

Cospleted Residential
Sarvey Lorss.

ldafaistrative Ozder by

Ares residests

[£14]] dese M2

Coasent yith attachaents.

Consoaity Relations
Respossivencss Soanary.

2ield Investiqation
Leport

Inspectios 1epore.
BLIC Geelogical
Iavestigation Report.
Jaspection Report.
Site Inspection Regort

Prelisiaarr dssessaent

Renedial detion Naster
Plao (2102).

nu

Gerald Leboe-IRN m

Rocha & Prichard-IZM

fhozas P. Clark-DL2C, IL.

ur - i

fo1 Loch-Leology € Davirossest ISIM

Pael Skea-feology & (111}
Saviroonest
Qey 1. Teston, Ike. s

pocoazrr 02

Jevs Release

Tevs Release

otder
Otder
Other
flendings/drdcr:

Reports/Studies
Reporcs/Studies

Reporzs/Studies

Reports/Stadies

Reports/Stadies
Reports/Stadies

Reports/Studies

Reports/Stadies

pocaouarz

1

kHi

i

33

H

:H

I

37

i

S}

i

{1

2

4



Rage Ie.
01/13/89

IC38/1848 21635 DAME

6C11

7 F7

7G3

8EB

10 F1

14 A2

14 A8

15 ES

18 811

18 F7

2203

281

116

18

]

L

b1 1

118

22

111

F¥3

a

17

33703700

33408708

/00700

M

$4/07/00

18111

24/09/00

45702100

$5/06/08

/a2

35/09/4%

85769017

w9t/

ADATRISTRITINE 2BCORD IXCKI
dcxg SOLVREY BSCLAINING, 1NC.
TI8I334G0 comntt,
ILLIBO0IS

T2 irraoe

Brtest Of Sources Of
Grosgdvater
Coatanfsatioa-

dene Solveats lagel’s
#it drea Jear Rorristovs,
I1l{ssis.

Beology & Larireoaent,lae.

Comnuaity Relatioas
.

Japhae Sesntll-1SIN

*Geology Yor Plansiag Ia Dderg, fespton &

Joase lad Hasebago Stecyk-11.Dept. Suery
Conaties.’

Qsality lasaraace Praject 8.C. Jerdaz Cs.
2las for the 21/15.

1enedial Investigatican
Tolase I1: bppendices.

5.C.Jordan Ca.

Proposal for Mdditiosal
Saspliag aad lsalyses
Resedial Iavestigacica/
leasibility Stady.

Darid Brtz-3.C.Jevdas

Resedial Iavestigation
Tolase [ fechaical
Beport.

B.C.Jordaa Ca.

Preliaisary Peasibility
Stady - Pechaical lepert

1.0.20zdaa Co.

Revdew of the 11/18
Jepart oa the Jexe
Solvests 3ite.

fagene 1. Bickok & lssoc.

foil aad Test MMt
Suplig.

cnr il

Letter Report - deep
§rosadvater lssessaent.

Record of Decdsion (200). Llas Leris for Taldas
Jdastus-18201

Toae freataent Joit

Iact drpane-tardiag Lavson

Fovael & Irez-1.0.J0cdaa Co.

 H {90381 H4

L7

Sa3 Yorekas-0ST2

13 13d 8SENM

nn

Dare favero-1512

17

nn

heze fechaical
Cona.

e

Steves Duan-IIM

Jo 'Dﬂ -

Docoxgxy rree

Reports/Stadjes

Reporta/Stadies
Reports/Stadies

Repores/Studies

Reports/Stadies

Repores/Stadies

Reports/Stadies

Reports/Stadies

Reports/Stadies

fepores/Stadies
Reports/Stadies

Qepores/Stadies

Qepores/Studies

—

docycxt:

“

[}

W

{

1]

4

5

51

§2

§1

st

§5

5



P}qe Ie.

— 01/13/29

l

IICEE/IRANE 21GES DAfR

23Cs

23F1

2 F12

24 03

25 A4

25 F5

25 G3

26 G2

26 G9

30G5

aa

1

10

5

]

1]

1u

11

e

i)

"

85/05700

86705/22

34708/ 20

36/09/03

86/09/23

86709725

§i718713

85711708

86712138

31/01748

sl

144441

ADRINISTRATIVE BRCORD IRDEI

4CXE SOLYEI? RSCLAINING, IIC.

TII3E3L60 Cogner,
ILLIN0IS

44 0]

Design d1s0¢.

Data loalysis bod Seanary 3.C.Jerdaz Co.
Report For Deep Sronad

Jacar lssessaent

dppendis Mve - Boae
Carbos freatzest Noits.

Progress leport o2
Cleas-wp detirities
at e dcae Solvent
Site Rocktford, Illisels.

M -Tored Centril

Progress Report os
Cleas-ap detirities
at fhe bene Solvent
Site locktord,
Il1lis01s.

BMA-Torth Cestral

Progress RQeport o
Clean-ep detirities

At fhe ldese Solvent $ite
Qockford, Illigels.

I2K-Torth Ceatral

Progress Report ma
Clesn~up Aetirities

at T8¢ dcze Solvent
Site Qocklard, 1llineis.

IRR-Borth Ceatzal

Progress Report os
Cleas-up detivities gt
fh¢ dcae Solvest 3Mte
Rockford, I1lineis.

E2X-Tarth Ceatral

Qespossivencss Sossary  ISIM
Senaary of fast | -
laitdal detivities
Supplenental Techaical
Jarestigation.

Tardiag Lawsos dssec.

Peraittiny dad Cospliasee Nark Bryast-farding Lavsca

Plas for the ,lpfltltltll ITITIR
fechajcal Isvestigatios.

Qualicy kssarases Project Nard{ag Lavson lsscc.

F1 {90307 )4
Martia,Craiy,..

9471

deae Steering
Consittae-

Dave Narero-JSiM

dege Steering

pocuagar rroe

Reports/studies

Reporta/Stadies

Reports/Stadies

Reports/Stodies

Reports/Studies

Reports/§tudies

Reports/Studies

Reports/Stadies

Regorcs/Stedies

Reports/studises

Reports/Studies

pocyoass:

§7

58

i3

§

il

2

§3

1

3]

13

§7



rage lo.
87/13/8%

PICZR/IRANE 2GRS DATE

3288

35010

39 G2

40 G3

41 E10

2%

{00

 H

£l

§7

87/21/708

87705125

3106784

§g1181/102

/11125

LD0I1ST2AR1YE 22C01D 1DD3I
4CXL SoLYRIT 1BCLAINING, TIC.

TIIIRBAGO COOILY,
ILLINOIS

19447 1 157301
Maa.

Teluse II - Quality
Assarance Project aa
lppendices 4 & ).

Jardisg Lavson dssoc.

Qaality dssurasce Project Nalley, et al.-Tardiag bavson
Plas for cthe Suppleseatal lssoc.

fecbaical [avestigatica.

Jaclades cover lesters

aod trassaittal legters.

Rattonale Tor fhe

Propesed Soil lad
Bedroct Iavestigations

leae Solvests Recluinizg,
Iae., §ite Hapebago
Coanty, Illisois.

Talleyidnaat-fardiag Lavsen
dsso0c.

Reviged Nort 2laa beyast € lasasco-farding

Larson

York Mlaa (Revised
Jovesder 1987)
Supplenental fechnical
Iavestiqation - ldese
Solveats $1te Fissebago
Coasty, Ililneds.

Hrezsélryaae-Tardiag Lavscn
isssc.

11{9¢3¢41 4
fannittee

dcae Steerisg
Canpjttee

Aeze Steerisg Com.

Jeae Steering Com.

Bave Tavero-JSEN

dege Steeriag Conn.

pocousar 128

Reports/Studies

Reporta/Stadies

Reporcs/Stadies

Reports/Stadies

Reporzs/Stadies

pocrc

7]

§9

1

1!

n



Page No. 1
12/21/90

DATE TITLE

00/00/00 Raw data
and chain-of-custody
forms svailable for
review

ADMINISTRATIVE RECORD SAMPLING/DATA INDEX
ACME SOLVENTS SITE, WINNEBAGO COUNTY, ILLINOIS.
DOCUMENTS ARE NOT COPIED, BUT MAY BE REVIEWED AT THE USEPA
REGION V OFFICES, CHICAGO, IL, OR OTHER LOCATIONS

AUTHOR RECIPIENT

DOCUMENT TYPE

SAMPLING DATA



Page No. 1
12/21/90

TITLE

Oetermining When Land
Disposal Restrictions
(LDRs) Are Applicable
to CERCLA Response
Actions

Superfund LOR Guide 15
{& pgs.)

obtaining @ Soil and Oebris
Treatabil{ty Variance for
Remedial Actions

Superfund LOR Guide #6A

6 pos.)

Overview of RCRA

Land Disposal
Restrictions (LDRs)
Superfund LDR Cuide M
<6 pgs.)

Interim Guidance

on Establishing
$0{l Lesd Clearnyp
Levels st Superfund
Sites

4 rgs.)

RCRA ARARS:
Focus on Closure
Requiremants

& pgs.)

Guidance on Remedial
Actions for Superfund
Sites uith PC3
Contamination
Superfud Management
Review
Recommendation 23
{158 pgs.)

GUIDANCE DOCUMENTS [NDEX - UPOATE #3
ACME SOLVENT RECLAIMING INC. SUPERFUND SITE
GUIDANCE DOCLMENTS ARE AVAILABLE FOR REVIEW AT

USEPA REGION V - CHICAGD, ILLINOIS

AUTHOR DATE
USEPA  OSWER Dir. # 89/07/00
9347.3-0SFS

USEPA  OSWER Dir. # 89/07/00
9347.3-06FS

USEPA Publication # 89/07/00
9347.3-01FS

USEPA  OSWER Dir. ¢ 89/09/07
9355.4-02

USEPA  OSWER Dir. # 89/10/00
§34.2-04FS

USEPA  OSVER Dir. # 90/08/15
9355.4-01



§UIDAICE DOCUNRIRLS TRDEI-SOPPLEXRRS PO P3D ADXIRISTRALIVE
R8CORD 1IDKY POR PEB ACXR SOLVRNT MBCLAINING, 1NC. SIfB,

FIDBEBAGO COQNTY, ILLINOIS. DOCUNEXTS BAVE 3O BREX COPIID,

C— B0T ARE AVAILABLE TOR RKVIZN AT OSEPE RBG.Y OFPICES,C3GO.IL.

107802 v pats
ali-y; 00/80/9.
-4 2
) on 9617, the
; . and Illinois
:. ' 0S¥YER Dir. 192608.2-01-4 84/04/1 omment
- llow
94T nical
. sis
), and
=~ ) Reclaining
F 0SSR Dir.419260.2-02 3/04/1: he Proposed
ing, where
- public.
s o : 0SOER Dir. $8240.2-14-1 8470471
L ent
. aaeat USEPA’S
sdanger- in this
. remedial
T ] 0SIRR Dir. €9260.2-14-} /0411
(-2
raegh
b oads have
since the
ities in
neetings
ts and
- d the

results cf

meeting
nated
since 1981,
- ent units,
water, some
ned about
this concern
n the Acne
t the
o norized FRP
initiaticn
in 1984 <o
390.



2

ients affected by the proposed water main were invited to a

1 group meeting priocr to the full public meeting to discuss

© concerns. They were mainly concerned that the operators of
1’s Pit Landfill would have influence over the use of their

, and might not provide a clean or reliable water supply.

SUMMARY OF SIGNIFICANT COMMENTS RECEIVED DURING THE PUBLIC
COMMENT PERIOD AND USEPA RESPONSES

comments are organized into the following categories:

Summary of comments from the local community
1. Comments from residents
2. Comments from Winnebago Reclamation Landfill

Summary of comments from Potentially Responsible Parties

comments are paraphrased in order to effectively summarize
in this document. The reader is referred to the public
ing transcript and written comments available at the public
sitory for further information.

SUMMARY OF COMMENTS FROM THE LOCAIL COMMUNITY
' COMMENTS FROM RESIDENTS

ENT: The residences on Edson Road directly south of the site
1d be hooked up to the water main. Since the contaminaticn

s close to these areas, residents are concerned that the
aminants will eventually reach these wells.

ONSE: The final decision regarding which residents will ke
ed up to the water main will be made during the design phase
additional sampling will be performed to ensure that all
dents with contaminated or potentially contaminated water at
1ls exceeding those set forth in the ROD are hooked up.

dents who are not hoocked up will be protected from migraticn
ontaminants by the pump and treat system, which will draw
aminated water away from residences.

ENT: How can USEPA and IEPA be sure that the Pagel’s Pit

r supply will not become contaminated? Pagel‘’s Pit operatcrs
purchased a farm to the north of the Landfill. What will
en if they expand the landfill to the north and contaminate

water supply well?

ONSE: Water from the Pagel’s Pit well has been tested in the
. and has been found to be uncontaminated. However, USEPA and
. intend to negotiate an agreement with Potentially

onsible Parties (PRPs) which contains standards for the

ity of the water provided to residents. The PRPs will be
ired to sample the well water periodically to ensure these
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standards are being met. If the water from the Pagel’s Pit well
does not meet these standards, the PRPs must drill a new well away
from contaminated areas which meets these standards. If the
Agencies’ enforcement actions are unsuccessful, they will fund the
construction of the water main and make sure it meets these
standards.

COMMENT: The operators of Rockford Blacktop Quarry (north of
Acme Solvents) are blasting the fractured bedrock. This could ke
causing further groundwater contamination. The Federal or State
EPA should check on this.

RESPONSE: Some of the wells drilled and sampled for the Acnme
Solvents investigation are near the Rockford Blacktop Quarry.
Analyses of samples collected from these wells to date have not
shown any groundwater contamination in this area. USEPA and IEPA
will try to make further inquiry about the extent of blasting
during the design phase to see if these activities may affect the
groundwater, but the information we have collected to date
indicates that this is unlikely.

COMMENT: USEPA and IEPA should purchase the houses in the area,
rather than spending money remediating the Acme Solvents site.

RESPONSE: CERCLA requires that permanent solutions and treatment
technologies be used to remediate Superfund sites to the maximum
extent practicable. If the Agencies purchased homes rather than
treating the contaminants at the site, contaminants would
continue to leach to the Galena-Platteville agquifer and render a
large portion of the aquifer unusable. USEPA’s goal as stated in
the NCP is to restore aquifers to their beneficial uses in a
reasonable timeframe, as well as to prevent harm to future users
of or trespassers on the site due to contact with hazardous
substances. Purchase of the homes surrounding the site, as an
alternative to remediating the site, would not meet these goals.

USEPA’s policy is to purchase property as part of a Superfund
remedial action only when the property is needed to perform the
cleanup or when inhabitants cannot be adequately protected fronm
site contaminants by other means. In this case, inhabitants are
protected from contaminated groundwater through home carbon
treatment units as an interim measure, and an alternate water
supply as a final measure, making the purchase of these homes
unnecessary.

COMMENT: USEPA and IEPA appear toc be ineffective in addressing
the problems associated with the Acme Solvents site. They have
done little to clean up the site since it was discovered and were
ineffective in stopping the 1986 unauthorized PRP cleanup.

RESPONSE: The 1986 unauthorized PRP cleanup was an unprecedented
situation in the history of Superfund and as a result, 2 new
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provision was written into the Superfund law to prevent such a
situation from occurring in the future. The Agencies’ dispute
with the PRPs was over the disposal of the contaminated materials.
However, the PRPs’ action did result in a net benefit to residents
in that approximately 40,000 tons, or 90 percent of the highly
contaminated soils and sludges were removed from the site. These -
materials were not transported to Pagel’s Pit Landfill, as some
residents suspect. They were transported to permitted hazardous
waste landfills in Indiana and Alabama.

In addition, the Agencies have, since 1981, ensured that residents
received bottled water, then home carbon treatment units, to
protect them from contaminated groundwater. The Agencies have
also provided regular monitoring to ensure that no additiocnal -
residential wells have become contaminated. Thus, a large portion

of the needed remediation of the Acme Solvents site has already

been accomplished and the Agencies have assured that residents

have been protected from site contaminants in groundwater since ~
1s581.

COMMENT: Someone should monitor health problems in the area. -

RESPONSE: The Agency for Toxic Substances and Disease Registry

(ATSDR) has established a national exposure registry for persons —
exposed to trichloroethene (a contaminant of concern at Acme
Solvents) in drinking water. Currently, residents in Michigan,
Indiana and Illinois are enrolled. There are no plans to expand
the registry at this time, however, if the registry is expanded in
the future, residents around the Acme site could be considered.

COMMENT: Residents near the site observed that during the 1986
cleanup the trucks were not lined to prevent leakage of
contaminants out of or onto the trucks.

RESPONSE: The persons responsible for the 1986 cleanup have
stated that the trucks used were properly decontaminated. Any
future cleanups at the site will be done with USEPA and IEPA
oversight to ensure that trucks are lined and/or decontaminated.

2. COMMENTS FROM WINNEBAGO RECLAMATION SERVICE, INC.

COMMENT: The STI Report for the Acme Solvents site concludes that
there are two separate sources of volatile organic chemicals
(VoCs) in the area’s groundwater: (1) unremediated soil/sludge
located at the Acme Solvents site; and (2) an unidentified source
located along the eastern boundary of the Winnekbago Reclamation
Landfill (WRL), or Pagel’s Pit, Superfund site, which is located
immediately to the west and downgradient of the Acme Solvents
site. That finding is not based on empirical evidence but on
interpretation of chemical distributions in groundwater.

Winnebago Reclamation Services (WRS) submits that the most
plausible explanation for the presence of VOC contamination at
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that location is that it migrated with the groundwater from the
Acme Solvents site. Acme Solvents disposed of hazardous
materials, including VOCs, in unlined lagoons having direct access
to groundwater. The bedrock underlying the site is highly
fractured and the hazardous substances were disposed of in an area
of groundwater recharge. Seasonal variations in recharge and the
change in source concentrations due to various remedial
activities, and the complex behavior and flow of dense solvents

in a fractured medium make it virtually impossible to pinpoint the
source of VOCs without any speculation. However, WRS feels that
the Acme Solvents site is a more plausible socurce than WRL. The
detection of VOCs in two of three additional wells drilled on the
Acme site and between the two sites further supports WRS’s claim
that the source of contamination at the eastern boundary of the
Pagel’s Pit site is Acme Solvents. In fact, the evidence suggests
that Acme Solvents is the sole source of VOCs in groundwater in
that area.

RESPONSE: USEPA has stated in several conversations and
correspondence with both Acme Solvents and Pagel’s Pit PRPs that
additional studies are needed to determine the source of
contamination at the eastern boundary of the Pagel’s Pit site.
Review of the Acme Solvents STI Report and the Pagel’s Pit draft
RI report shows that arguments can be made for a source at the
Acme site or at the eastern boundary of the landfill. Acme
Solvents PRPs have been cooperative in drilling and sampling
additional wells in an effort to determine the source of
contamination. The Acme Solvents PRP’s Northwest Area
Investigation report, available as part of the Administrative
Record for the site, argues that the presence of VOCs in the
additional wells does not indicate that Acme Solvents is the
source of the contamination at the landfill.

USEPA and IEPA are currently evaluating the additional informaticn
provided by the Acme Solvents PRPs in an effort to determine the
source of this contamination. However, Pagel’s Pit PRPs have been
quite uncooperative in refusing to perform additional studies as
requested by USEPA. It has been and will continue to be gquite
difficult to evaluate WRS’s claim that Pagel’s Pit is not the
source of this contamination without the cooperation of Pagel’s
Pit PRPs in performing additional studies.

COMMENT: WRS expects the Acme Solvents site PRPs to fund any
remedial measures that may be required in the areas of the WRL
site attributable to substances originating at the Acme Solvents
site, including but not limited to the VOC plume which extends
under the WRL site. Any Covenant Not to Sue in connection with
any Consent Decree for work performed at the Acme Solvents site
must therefore be strictly limited to work actually done, and
limited to the area where the work is done, and must not purpor<
to release any claims for remedial action in areas outside those
actually fully remediated by the Acme Solvents PRPs.



RESPONSE: Since this ROD specifically excludes the contamination
at the eastern boundary of Pagel’s Pit Landfill, USEPA and I:ZPa
anticipate that this area of contamination will also be excluded
from Consent Decree negotiations. USEPA and IEPA do not intend to
relaease Acnme Solvents PRPs (or Pagel’s Pit PRPs) from any
potential liability associated with this area of groundwater
contamination at this time.

COMMENT: WRS urges that the remedy chosen in the Record of
Decision (ROD) regarding the Acme Solvents site be no less
stringent than that proposed in EPA’s Proposed Plan for the site.
The WRL site is downgradient of Acme Solvents. If the WRL site
were not a waste disposal facility, the remedies selected at Acrme
Solvents would undoubtedly attempt to eliminate any downgradient
contamination attributable to Acme Solvents as promptly and as
thoroughly as possible. Instead, however, the Proposed Plan
indicates that because the WRL site is a landfill, additional
study and delay in implementing remedying the impact of Acme
Solvent on WRS are acceptable. The Acme Solvents remedy should be
implemented to address the entire area impacted by the Acme
Solvents site, including the area southeast of the WRL facility.

RESPONSE: The delay in implementation of a remedial action at the
southeast corner of Pagel’s Pit is not because the area in
question is a landfill. This delay is solely due to the fact that
additional time is needed to better identify the sources of this
contamination. 1In fact, Pagel’s Pit PRPs have played a large part
in causing this delay by refusing to perform additional studies
necessary to determine the source.

COMMENT: WRL urges that the design and implementation of remedies
at Acme Solvents be coordinated with ongoing investigation or
remediation at the WRL and with the ongoing operation of the WRL.
The well locations, recharge points, access controls, water
supplies, ongoing monitoring, pilot tests, and virtually every
other element of the Acme Solvents remedy will be more effective
if open cocperation and communication with WRS (and the Pagels
Landfill Steering Committee) are encouraged by your agency.

RESPONSE: USEPA and IEPA agree with this comment and continue %o
encourage cooperation and communication between Acme Solvents
PRPs, Pagel’s Pit PRPs, and the Agencies regarding matters that
affect both sites.

B. COMMENTS FROM POTENTIALLY RESPONSIBLE PARTIES

COMMENT: Many former customers of Acme have not received a ccpy
of the Proposed Plan for remedial action and have not been
participating in discussions with the Agencies regarding the plan.
USEPA appears to be targeting for enforcement actions only a small
portion of the firms responsible for site contamination. These
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companies are being asked to shoulder a disproportionately large
share of the response costs.

RESPONSE: USEPA intends to send Special Notice Letters inforning
PRPs of the start of negotiations for implementation of the
remedial action to all known PRPs. USEPA sent a General Notice of
Potential Liability to approximately 65 PRPs on June 8, 1990 and
sent the Proposed Plan on October 5, 1990 to the same group. The
current PRP service list for Acme Solvents is attached to the
June 8, 1990 letter. Several PRPs did not receive this letter cr
the Proposed Plan because USEPA has no, incorrect, or incomplete
addresses. USEPA is currently attempting to update this
information and welcomes information from the public or PRP
community which would allow us to supplement our PRP list.

COMMENT: The Acme Solvents Settlors Coalition generally endorses
USEPA’s identification of preferred alternatives for cleaning up
the Acme site. In particular, the Coalition believes that the
bifurcated approach identified by USEPA for cleaning up source
areas in Phase I and contaminated soils, bedrock and groundwater
in Phase II is appropriate. The Coalition agrees, in general,
that the preferred response alternatives identified by USEPA would
protect human health and the environment, would comply with ARARs,
would be cost effective, and would use permanent solutions and
alternative treatment technoclogies to the maximum extent
practical.

RESPONSE: No response necessary.

COMMENT: USEPA has employed a residential future use scenario in
arriving at a groundwater cleanup level of 10°3 lifetime excess
cancer risk (LECR). The Settlors Coalition remains convinced that
employment of a non-residential future use scenario would be more
appropriate. Given such a scenario, coupled with institutional
controls, alternative water supply, and a RCRA cag, groundwater
clean-up levels of 10~4 (or something between 10~% and 1075) LEICR
would be justified, sufficiently protective, and more cost
effective. Maximum contaminant levels (MCLs) should be used as
the clean-up level for substances having MCLs.

RESPONSE: USEPA and IEPA disagree that a residential future-use
scenario is inappropriates for the Acme Solvents site. The
residential future-use scenario is consistent with current land
use near the site and existing zoning restrictions, which allow
for one single-family home per 40 acres. In addition, the NC?
states that "groundwater that is not currently a drinking water
source, but is potentially a drinking water source in the future
would be protected to levels appropriate to use as a drinking
water source." There are residential wells drawing from the
Galena-Plattville aquifer in and near the contamination plune,
making the aquifer unquestionably a current and potential socurce
of drinking water.



Aside from the residential use issue, USEPA and IEPA have

considered the comment that MCLs set under the SDWA should be -
used to set cleanup levels in groundwater. Because the _
concentrations of many of the contaminants of concern at the 1077
LECR are well below analytical detection levels, and because of
the technical difficulties associated with aquifer remediation in
fractured bedrock, the Agencies have determined that this comment
has technical merit. Accordingly, aquifer remediation goals have
been set at 10~3 LECR (cr a hazard index of 1) feor 1,1-DCE and -
contaminants without MCLs, and MCLs, proposed MCLs, or non-zero

MCLGs for contaminants with MCLs and MCLGs.

COMMENT: The preferred alternative for source areas (Phase I)

calls for residuals left over from low-temperature thermal

stripping (LTTS) to be soclidified if TCLP standards for metals are
exceeded, then covered by a RCRA cap (if landfilled on-site). _
Solidification and capping would be unnecessarily redundant, not
optimally cost-effective, and not required under the NCP.
Solidification or capping of residuals would be sufficiently —
protective, cost-effective and otherwise consistent with the NCP.

RESPONSE: The wording of the ROD has been changed slightly from
that of the Proposed Plan. The Proposed Plan required that metals
in residuals landfilled on-site meet both RCRA TCLP standards and
RCRA Treatability Variance standards for soil and debris. Since
these two sets of standards are very similar for metals, and the —
Treatability Variance standards are frequently lower than TCLP
standard, USEPA has determined that requiring that only

Treatability Variance standards be met will be sufficiently

protective.

Attainment of Treatability Variance standards is required under
RCRA Land Disposal Restrictions (LDRs, 40 CFR Part 268). These
regulations set treatment standards that must be achieved before
any land disposal of hazardous substances. Since either on-site
or off-site disposal of LTTS residuals constitutes "land
disposal", Treatability Variance standards must be met in order tc
comply with RCRA ARARs. These standards are required under the
NCP and CERCLA, as they both require that all ARARS be met, unless
a waiver is obtained.

Also, since the ROD does not reguire that a liner be constructed
under materials landfilled on-site, and no cap is 100% effective,
these standards and the additicnal standards provided in the ROD
will provide further assurance that contaminants will not leach tc
groundwater.

COMMENT: Implementation of many of the particulars of the

preferred alternatives will depend upon the results of

treatability studies, pilot testing, and selection of appropriate —
standards and parameters that will become known only in the course
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of remedial design. Accordingly, the Record of Decision shculd
not attempt to answer questions that are more appropriately
addressed in the remedial design phase of the clean-up. 1In
particular:

a.

L.

The disposition of residuals from treated source materials
depends on the result of TCLP testing. Whether source
material residuals are to be solidified, landfilled on site
or landfilled off-site should not be specified in the ROD.

The cleanup levels applicable to the delineation of source
materials, and selection of a method(s) for measuring such
cleanup levels should be left to remedial design.

Delineation of areas to be covered by a RCRA cap depends upocn
the disposition of source material residuals and efficacy of
soil and bedrock vapor extraction, among other factors, and
should be left to the remedial design.

Where and how the efficacy of soil and bedrock vapor
extraction is measured depends on pilot testing, delineation
of areas to be capped, and potential for groundwater
contamination, among other factors, and should be left to
remedial design. The Settlors Ccalition recognizes that
USEPA believes the efficacy of soil vapor extraction should
be measured in the soil matrix (as opposed to the off-gas
stream). However, the point of measurement should not be
specified in the ROD, but would be better determined in the
remedial design and as the remedial action progresses.

The need for and methods of off-gas treatment, and disposal
of residuals from off-gas treatment, from low temperature
thermal stripping of source materials and soil/bedrock vapcr
extraction should be left to the remedial design.

The source of a permanent water supply for nearby residences
should be left to the remedial design.

RESPONSE: Responses are provided in the same order as the
comments above:

b.

The ROD allows for on~- or off-site disposal of treatment
residuals.

USEPA and IEPA disagree with this comment. Cleanup levels
for source materials have been specified in the ROD in crder
to ensure an adegquatas cleanup of the source areas.

USEPA and IEPA agree that further study is needed to
delineate areas to ba covered by a RCRA cap. These areas are
not specified in the ROD.
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4. A cleanup standard set in the soil matrix is necessary to
ensure that the soil vapor extraction is adeguately designed
and implemented to protect human health and the environnment
by preventing further migration of VOCs to groundwater.
USEPA and IEPA do not favor measurement of VOCs in the off-
gas stream because it provides little information about the =
concentrations remaining in the soils and available to leach
to groundwater. USEPA and IEPA recognize, however, the
difficulty in setting and achieving cleanup standards in scoil
for vapor extraction and have set two cleanup standards, a
less stringent standard, which will require a RCRA cap, and
more stringent standard, which will not require a RCRA cap.

e. The ROD does not specify whether or what type of off-~-gas
treatment will be required for any of the treatment
technologies. It does state minimum air emissions standards
which may not be exceeded during the remedial action, in
order to ensure that the remedial action doces not result in
an increased health risk to downwind residents and workers.
In addition all Federal, State, and local ARARs regulating
air emissions must be met. Off-gas treatment will be
required if any of these standards may be exceeded during the
remedial action. —

f. The ROD provides two options for an alternate water supply
well: the Pagel’s Pit water supply well or a new well drilled
into the St. Peter Sandstone upgradient of site
contamination.

COMMENT: The Acme Solvents PRP Steering Committee has requested
that 129 documents be included in the Administrative Record for
the Acme Solvents site (a complete index of these documents is
included in the Administrative Record).

RESPONSE: USEPA, consistent with the guidance set forth in the
NCP, has reviewed the documents submitted by the PRPs. The NCP
counsels, "The lead agency shall establish an administrative
record that contains the documents that form the basis for the
selection of a response action...." It goes on to state, "The
lead agency is not reguired to include documents in the
administrative record file which do not form a basis for the
selection of the response action. Such documents include, but are
not limited to, draft documents, internal memoranda, and day-to-
day notes of staff unless such documents contain information that
forms the basis of selection of the response action and the
information is not included in any other document in the
administrative record file."

Many of the docments submitted for inclusion were draft documents
which were not relied upon for the selection of a remedy. Other .
documents contained information which could be found in documents
already contained in the Adzinistrative Record. Many of the
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documents included in the index are already in the Administrative
Record (see Appendix A.) Still other documents chronicled events
which were irrelevant to the process by which the remedy was
selected.

Some deocuments, however, were relevant to the remedy selection
process and, to date, had not been included in the Administrative
Record. These documents were added to the Administrative Record.
Specifically, the following documents were added:

September 1, 1989 letter to Allison Hiltner from Fred Marinelli
re: additional aquifer tests.

August 11, 1990 Northwest Area Investigation Final Report by
Harding Lawson Associates.

August 20,‘1990 letter to Allison Hiltner from Brian LaFlamme re:
residential water supply analytical data.



